



JON RUBIN, CHAIR
San Francisco Mayor's Appointee

JOHN McEMORE, VICE CHAIR
Cities of Santa Clara County

TOM AMMIANO
City and County of San Francisco

IRMA L. ANDERSON
Cities of Contra Costa County

TOM AZUMBRADO
U.S. Department of Housing
and Urban Development

JAMES T. BEALL JR.
Santa Clara County

BOB BLANCHARD
Sonoma County and Cities

MARK DESAULNIER
Contra Costa County

BILL DODD
Napa County and Cities

DORENE M. GIACOPINI
U.S. Department of Transportation

SCOTT HAGGERTY
Alameda County

ANNE W. HALSTED
San Francisco Bay Conservation
and Development Commission

STEVE KINSEY
Marin County and Cities

SUE LEMPERT
Cities of San Mateo County

BIJAN SARTIPI
State Business, Transportation
and Housing Agency

JAMES P. SPERING
Solano County and Cities

ADRIENNE J. TISSIER
San Mateo County

PAMELA TORLIATT
Association of Bay Area Governments

SHELIA YOUNG
Cities of Alameda County

September 12, 2006

Addendum No. 1

to

INVITATION FOR BID
for Fabrication and Delivery of Sign Structures
and Roadside Sign Panels
Dated August 29, 2006

Dear Consultant:

This letter is Addendum No. 1 to the Invitation for Bid (IFB) for Fabrication and Delivery of Sign Structures and Roadside Sign Panels dated August 29, 2006. Where existing provisions of the IFB are modified, deleted text is shown in strike-through format; added text is *italicized*. The IFB is revised as follows:

<u>Addendum Item</u>	<u>Reference</u>	<u>Change(s)</u>
1	Letter of Invitation, <u>Specifications and Schedule</u> , fourth paragraph page 3	Sign panels and sign structures shall be delivered to the storage site no later than 183 100-calendar days following the issuance by BATA of a Purchase Order (PO).
2	IFB, Section III Special Conditions, C. Subcontractors, Page 7	C. — Subcontractors Bidders may not subcontract all or any portion of the work to be performed under the contract, with the exception of the roadside sign panels work and storing the sign structures and sign panels.

STEVE HEMINGER
Executive Director

ANDREW B. FREMIER
Deputy Executive Director


JOSEPH P. BORT METROCENTER | 101 EIGHTH STREET | OAKLAND, CA 94607-4700
TEL 510.817.5700 | TTY/TDD 510.817.5769 | FAX 510.817.5848 | E-MAIL info@mtc.ca.gov | WEB www.mtc.ca.gov

<u>Addendum Item</u>	<u>Reference</u>	<u>Change(s)</u>
3	IFB, APPENDIX A – TECHNICAL SPECIFICATIONS, Section II. Schedule	II. SCHEDULE All material furnished under this Contract must be delivered to the BATA designated storage facility and tendered to the BATA Project Manager or designee for acceptance no later than one hundred (113) one hundred eighty three (183) calendar days after BATA issues the Purchase Order. Storage of such material shall be in accordance with the terms outlined in Section X, <u>Delivery, Unloading and Storage</u> of this <i>Appendix A</i> .

The remaining provisions of the IFB, dated August 29, 2006, remain unchanged. In the event of a conflict between any provision of this Addendum and the previous IFB, this Addendum shall prevail.

Any questions concerning this addendum to the IFB should be directed to Stephen Baker, BATA Project Manager, at (510) 817-5892 or sbaker@mtc.ca.gov.

Sincerely,



Steve Heminger
Executive Director

SH: SB

J:\CONTRACT\Procurements\FasTrakStrategicPlan\Toll Plaza Signs IFB Add#1.doc