
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Amendment of STIP Guidelines 

RESOLUTION G-06-20 
Replacing Resolution G-05-07 

1.1 WHEREAS Government Code Section 14530.1 requires the California Transportation 
Commission to adopt guidelines for the development of the state transportation improvement 
program (STIP) and permits the Commission to amend the guidelines after conducting a public 
hearing, and 

1.2 WHEREAS the Commission last amended the STIP guidelines on September 28, 2005 
(Resolution G-05-07), and 

1.3 WHEREAS the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 
2006, approved by voters as Proposition 1B on the November 7, 2006 ballot, authorized $2 
billion in general obligation bond proceeds to be available for projects in the STIP, to augment 
funds otherwise available from other sources, and 

1.4 WHEREAS State law permits the Commission, in consultation with the Department of 
Transportation and regional agencies, to amend the STIP fund estimate to account for unexpected 
revenues or other unforeseen circumstances, leading to an augmentation of the STIP, and  

1.5 WHEREAS the Commission intends to adopt a revised fund estimate and to conduct a special 
programming cycle to augment the 2006 STIP, and  

1.6 WHEREAS on November 15, 2006, the Commission staff circulated and posted on the 
Commission website proposed policies and procedures specific to the circumstances of the 2006 
STIP augmentation and its fund estimate, and 

1.7 WHEREAS the Commission staff has identified editorial corrections to the STIP guidelines to 
incorporate a change in statute and the name of the executive director, 

2.1 NOW THEREFORE BE IT RESOLVED that the Commission adopts the following two 
amendments to the STIP guidelines: 
• In section 21, delete the sentence that reads, “If a regional agency receives Federal 

metropolitan planning funds, however, the RTIP may program no more than one percent of 
the county share for that agency.” 

• In section 72, replace “Diane C. Eidam” with “John Barna.” 
and 

2.2 BE IT FURTHER RESOLVED that the Commission adopts the attached policies and procedures 
specific to the 2006 STIP, and 

2.3 BE IT FURTHER RESOLVED that the Commission requests that the Department, in cooperation 
with Commission staff, distribute copies of the STIP guidelines, as amended, together with the 
policies and procedures specific to the 2006 STIP augmentation, to regional agencies, county 
transportation commissions, and representatives of local agencies and transit agencies. 

 



 

 

Attachment to Resolution G-06-20 

STIP Guidelines 
Policies and Procedures Specific to the 2006 STIP Augmentation 

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by voters as Proposition 1B on the November 7, 2006 ballot, authorized $2 
billion in general obligation bond proceeds to be available for projects in the state 
transportation improvement program (STIP), to augment funds otherwise available for the 
STIP from other sources.  Under the Bond Act, the funds shall be deposited in the newly 
created Transportation Facilities Account (TFA) and shall be available, upon appropriation 
by the Legislature, in the same manner as other STIP funds. 

The California Transportation Commission has inaugurated a special STIP development 
cycle to augment the 2006 STIP in advance of the development of the 2008 STIP.  When 
the Commission adopted the 2006 STIP, funding constraints meant that many projects 
proposed in regional transportation improvement programs (RTIPs) and in the 
interregional transportation improvement program (ITIP) were either not programmed or 
were programmed for years later than the years the projects could be delivered.  The 
Commission’s primary intent for having a 2006 STIP augmentation is to advance the 
programming of funds for STIP projects that can be delivered prior to the adoption of the 
2008 STIP.  The Commission also intends to provide an early opportunity to program new 
STIP projects with the added capacity provided by the TFA bonds. 

The Commission’s STIP Guidelines, as amended on September 28, 2005, apply to the 
2006 STIP Augmentation.  The following specific policies and procedures address the 
particular circumstances of the 2006 STIP Augmentation and fund estimate: 

• Schedule.  The following schedule lists the major milestones for the development and 
adoption of the 2006 STIP Augmentation: 

Caltrans presents draft fund estimate November 8, 2006. 
CTC adopts fund estimate. December 14, 2006. 
Regions submit RTIPs. April 2, 2007. 
Caltrans submits ITIP. April 2, 2007. 
CTC STIP hearing, South April 25, 2007. 
CTC STIP hearing, North May 2, 2007. 
CTC publishes staff recommendations May 17, 2007. 
CTC adopts STIP. June 7, 2007. 

• Statewide Fund Estimate.  The statewide capacity fund estimate for the 2006 STIP 
fund estimate identifies the incremental new capacity beyond the capacity that had 
been identified in the original 2006 STIP fund estimate.  This includes the new TFA 
revenue and also net changes in estimated revenues from other STIP sources.  Those 
changes are primarily due to changes in actual revenues for 2005-06, changes made in 
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the 2006-07 Budget Act, and a revised assumption about the receipt of tribal gaming 
revenues. 

• Availability of TFA bond revenues.  The fund estimate assumes for programming 
purposes that all potential TFA bond revenues are available in 2007-08.  This means 
that STIP funding proposals in the 2006 STIP Augmentation will not be constrained by 
fiscal year.  The Commission expects that all STIP projects, including projects carried 
forward from the original 2006 STIP, will be programmed in the fiscal year in which 
they can be delivered.  The actual availability of TFA bond proceeds will be subject to 
annual appropriation by the Legislature, and the Commission expects that the 
Legislature will consider the level of programming in making appropriations. 

• County shares and targets.  The fund estimate table of county shares and targets takes 
into account all county and interregional share balances through the December 2006 
Commission meeting, as well as the new statewide STIP capacity.  For each county 
and the interregional share, the table identifies the following four target amounts: 

o Base.  This is the current unprogrammed share for each county and the 
interregional program, through the December 2006 Commission meeting, without 
the addition of any new statewide capacity.  The Commission expects to give 
priority to fulfilling these shares in the 2006 STIP Augmentation. 

o Highway Target.  This target is determined by calculating the STIP formula share 
of estimated revenues available for highways and other nontransit purposes (i.e., 
excluding Public Transportation Account revenues) through 2010-11.  It is not a 
minimum, guarantee, or limit on project nominations or project selection in any 
county or region for the 2006 STIP Augmentation. 

o Total Target.  This target is determined by calculating the STIP formula share of 
all available revenues, including Public Transportation Account revenues, 
through 2010-11.  It is not a minimum, guarantee, or limit on project nominations 
or project selection in any county or region for the 2006 STIP Augmentation. 

o Maximum.  This target is determined by calculating the STIP formula share of all 
available revenues, including Public Transportation Account revenues, through 
the end of the county share period that extends beyond the STIP period, 2011-12.  
This represents the maximum amount that the Commission may program in a 
county, other than advancing future share to a county under 1 million population 
pursuant to Streets and Highways Code Section 188.8(j). 

• Prior Programming.  All projects programmed in the 2006 STIP, as amended through 
the December 2006 Commission meeting, are treated as prior programming and do not 
count against new programming targets.  Caltrans and regional agencies may propose 
changes in currently programmed projects, including changes in program year and 
changes in programmed cost.  The Commission will not change the program year of 
any project component now programmed for 2006-07 or earlier, except for Caltrans 
environmental, design, or right-of-way work where Caltrans indicates that work has not 
yet begun or has been suspended and it is proposed to delete the work from the STIP or 
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to delay the beginning of work until 2008-09 or later.  Where work is suspended, the 
amount of expenditure to date will remain as programmed. 

• Transportation Enhancements (TE).  The 2006 STIP augmentation includes no new TE 
capacity.  However, Caltrans and regions may propose TE amendments within existing 
capacity, including amendments to designate TE reserves for specific TE projects. 

• Advance Project Development Element (APDE).  There is no APDE identified for the 
2006 STIP or for the 2006 STIP Augmentation. 

• GARVEE bonding and AB 3090 commitments.  The Commission will not consider 
proposals for either GARVEE bonding or new AB 3090 commitments as part of the 
2006 STIP Augmentation. 

• No Federal Funding.  There is no federal funding for the 2006 STIP Augmentation.  
For this reason, there is no limitation on state-only funding for highway and road 
projects and no need to identify transit projects as qualifying for federal funding. 

• Limitations on planning, programming, and monitoring (PPM).  AB 2538 (2006) 
amended the statutes to permit regional agencies in all counties to receive up to 5% of 
their county shares for planning, programming, and monitoring.  The fund estimate 
includes a revised table of PPM limitations that incorporates the 5% limit and includes 
the new capacity in the base.  The Commission will program additional PPM within 
these limits as proposed for 2007-08 and later fiscal years.  The amounts in the table 
include amounts already programmed or allocated within the designated county share 
periods. 

• Commission expectations and priorities.  For the 2006 STIP Augmentation, the 
Commission expects to give first priority to the reprogramming of projects from the 
original 2006 STIP and to projects to fulfill the current unprogrammed share balances 
identified through December 2006.  The selection of projects for additional 
programming will be consistent with the standards and criteria in the STIP guidelines. 

• Performance Measures.  The inclusion of specific performance measures in the 2006 
STIP Augmentation cycle is to provide regional agencies and Caltrans the opportunity 
to demonstrate how the goals and objectives contained in each Regional Transportation 
Plan (RTP) or the Interregional Transportation Strategic Plan (ITSP) are linked to the 
program of projects contained in each RTIP and the ITIP.  With this in mind, each 
agency and Caltrans is being asked to provide a quantitative and/or qualitative 
evaluation of their respective RTIPs and the ITIP, commenting on each of the 
performance indicators and performance measures outlined in Table A.  Attachment 1 
has been developed to assist agencies with this task.  Attachment 1 will be considered 
the evaluation report for the 2006 STIP Augmentation cycle and will fulfill the 
requirement outlined in Section 19 of the STIP Guidelines. 

The overarching goal for using performance measures in the 2006 STIP Augmentation 
cycle is to continue a systematic and reliable process that all agencies can use to guide 
transportation investment decisions and to demonstrate the benefits of proposed 
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transportation system investments.  The information gathered in this STIP cycle will 
not only provide information on how performance measures are currently applied and 
reported across the state, but will also provide insight into improving performance 
measures, data collection and performance reporting procedures and integrating the 
results to enhance decision making.  The information collected in Attachment 1 may 
also guide future revisions to the STIP, Regional Transportation Plan (RTP) and 
Project Study Report (PSR) guidelines with the objective of strengthening the 
continuity and consistency from goal and objective setting to project selection and 
performance reporting. 
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Attachment 1 
Part A: 
Complete Part A.  

Use the following to indicate quantitatively how the Regional Transportation Improvement Program (RTIP) or 
the Interregional Transportation Improvement Program (ITIP) is consistent with the goals established in your 
Regional Transportation Plan (RTP) or the Interregional Transportation Strategic Plan (ITSP).  If any of the 
performance measures in Part A do not reflect the goals contained in an RTP/ITSP or if an RTIP/ITIP does not 
contain goals that are measurable by the performance measures contained within, simply state “not applicable 
(na)” for each indicator or each performance measure (where appropriate). 

Mode Level* Measures
2 Fatalities /Vehicle Miles Traveled (VMT)                        
2 Fatal Collisions / VMT                                
2 Injury Collisions / VMT
2 Transit Mode Fatalities / Passenger Miles
1 Passenger Hours of Delay / Year
1 Average Peak Period Travel Time
1 Average Non-Peak Period Travel Time

Accessibility 4 (also 1,3,6,7) Transit Region Percentage of population within 1/4 mile of a rail station 
or bus route.

1 Roadway Corridor Travel Time Variability

5 Transit Mode Percentage of vehicles that arrive at their scheduled 
destination no more than 5 minutes late.                           

7 Average Peak Period Vehicle Trips                              
7 Average Daily Vehicle Trips

7 Average Peak Period Vehicle Trips Multiplied by the 
Occupancy Rate                                          

7 Average Daily Vehicle Trips Multiplied by the 
Occupancy Rate

7 Percentage of Average Daily Vehicle Trips that are (5+ 
axle) Trucks                                                                       

7 Average Daily Vehicle Trips that are (5+ axle) Trucks
7 Passengers per Vehicle Revenue Hour              
7 Passengers per Vehicle Revenue Mile                      
7 Passenger Mile per Train Mile (Intercity Rail)
3 Total number of Distressed Lane Miles
3 Percentage of Distressed Lane Miles
3 Percentage of Roadway at Given IRI Levels

Return on 
Investment/ 

Lifecycle Cost
1-7

*Level:
Corridor - Routes or route segments that are identified by regions and Caltrans as being significant to the transportation system.
Region - Region or county commission that is responsible for RTIP submittal.
Mode - One of the following transit types (light rail, heavy rail, commuter rail, trolley bus, and all forms of bus transit).

Projected 
Impact of 
Projects

Performance Indicators and Measures

Safety

Indicator

Relation to STIP 
Section 19 

Performance 
Criteria

Roadway Region

Current 
System 

Performance 
(Baseline)

Performance Measures

Corridor

RegionMobility

Roadway -
People

Roadway -
Vehicles

Roadway

Reliability

System 
Preservation Roadway Region

Corridor

Productivity 
(Throughput)

Mode

Corridor

Transit

Trucks
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Part B: 
 
If Part A alone is insufficient in indicating how progress towards attaining goals and 
objectives contained in each RTP and the ITSP is assessed and measured, complete Part B. 

Include the following information: 

• List your performance measures. 

• Provide a quantitative and/or qualitative analysis (include baseline measurement 
and projected program or project impact). 

• State the reason(s) why selected performance measure or measures are accurate and 
useful in measuring performance.  Please be specific.  

• Identify any and all deficiencies encountered in as much detail as possible. 

Provide a quantitative evaluation and/or qualitative explanation of how the goals and 
objectives contained in the Regional Transportation Plan (RTP) or the Interregional 
Transportation Strategic Plan (ITSP) are linked to the program of projects contained in the 
RTIP and the ITIP. 

For qualitative explanations, state how progress towards attaining goals and objectives 
contained in each RTP and the ITSP is assessed and measured.  If performance indicators 
and/or performance measures used by an agency are different from those outlined in Table 
A of the Guidelines and as provided in Attachment 1, describe the method(s) used. 

If the quality or quantity of data required to demonstrate the linkage between an RTIP/ITIP 
and the associated RTP/ITSP quantitatively is in question, describe the quality and quantity 
of data that are available, being sure to highlight those instances where data are not available.  
Where data are unavailable, please describe data deficiencies in as much detail as possible. 
 
 
Part C: 
 
For new projects for which construction of a large new facility or a substantial expansion of 
an existing facility is proposed and over 50% of a county’s target for new programming as 
identified in the fund estimate is applied or is over $50 million in total project costs, a 
project level evaluation is preferable. 

 
If a project-level evaluation is conducted, Table A should be used for reference. 
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I. Introduction: 

1. Purpose and Authority.  These guidelines describe the policy, standards, criteria and 
procedures for the development, adoption and management of the STIP.  They were 
developed and adopted in cooperation with Caltrans, regional transportation planning 
agencies, county transportation commissions and local agencies in accordance with 
Government Code Section 14530.1.  The guidelines were developed and adopted with the 
following basic objectives: 

• Develop and manage the STIP as a resource management document. 
• Facilitate transportation decision making by those who are closest to the 

transportation problems. 
• Recognize that although Caltrans is owner-operator of the State highway system, 

the regional agencies have the lead responsibility for resolving urban congestion 
problems, including those on state highways. 

• Provide incentives for regional accountability for the timely use of funds. 
• Facilitate the California Transportation Commission, and Caltrans role as guardian 

of State capital dollars, with responsibility for determining how best to manage 
those dollars in a wise and cost-effective manner. 

• Facilitate cooperative programming and funding ventures between regions and 
between Caltrans and regions. 

The Commission intends to carry out these objectives through its guidelines, stressing 
accountability, flexibility, and simplicity. 

2. Biennial Fund Estimate.  By July 15 of each odd numbered year Caltrans shall submit to 
the Commission a proposed fund estimate for the following five-year STIP period.  The 
Commission shall adopt the fund estimate by August 15 of that same year.  The 
assumptions on which the fund estimate is based shall be determined by the Commission in 
consultation with Caltrans, regional agencies and county transportation commissions. 

3. STIP Adoption.  Not later than April 1 of each even numbered year the Commission shall 
adopt a five-year STIP and submit it to the legislature and to the Governor.  The STIP shall 
be a statement of the Commission’s intent for allocation and expenditure of funds for the 
following five years as well as a resources management document to assist in the planning 
and utilization of transportation resources in a cost-effective manner.  The STIP shall be 
developed consistent with the fund estimate and the total amount programmed in each 
fiscal year of the STIP shall not exceed the amount specified in the fund estimate.  The 
adopted STIP shall remain in effect until a new STIP is adopted for the next two year STIP 
cycle. 

4. Amendments to STIP Guidelines.  The Commission may amend the adopted STIP 
guidelines after first giving notice of the proposed amendment and conducting at least one 
public hearing.  The guidelines may not be amended or modified during the period between 
thirty days following the adoption of the fund estimate and the adoption of the STIP.  
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5. Federal TIPs and Federal STIP.  These guidelines apply only to the transportation 
programming requirements specified in state statutes.  They do not apply to transportation 
programming requirements specified in federal statutes.  Generally, all projects receiving 
federal transportation funds must be programmed in a federal TIP (for projects in urbanized 
regions) and also in a federal STIP.  Metropolitan Planning Organizations are responsible 
for developing and adopting federal TIPs and Caltrans is responsible for preparing the 
federal STIP.  The requirements for federal TIPs and the federal STIP are specified in 
federal statutes (Title 23 USC) and federal regulations (23 CFR part 450). 

II. STIP Contents: 

6. General.  The STIP is a biennial document adopted no later than April 1 of each even 
numbered year.  Each STIP will cover a five year period and add two new years of 
programming capacity. Each new STIP will include projects carried forward from the 
previous STIP plus new projects and reserves from among those proposed by regional 
agencies in their regional transportation improvement programs (RTIPs) and by Caltrans in 
its interregional transportation improvement program (ITIP).  State highway project costs 
in the STIP will include all Caltrans project support costs and all project listings will 
specify costs for each of the following four components:  (1) completion of all permits and 
environmental studies; (2) preparation of plans, specifications, and estimates; (3) right-of-
way acquisition; and (4) construction and construction management and engineering, 
including surveys and inspection.  (See Sections 47 and 50 of these guidelines for guidance 
on the display of project components and their costs.) 

 County and Interregional Shares.  The STIP consists of two broad programs, the regional 
program funded from 75% of new STIP funding and the interregional program funded from 
25% of new STIP funding.  The 75% regional program is further subdivided by formula 
into county shares.  County shares are available solely for projects nominated by regions in 
their RTIPs.  The Caltrans ITIP will nominate only projects for the interregional program.  
Under restricted circumstances, an RTIP may also recommend a project for funding from 
the interregional share (see Section 32 of these guidelines). 

The 1998 STIP period constituted a single county share period ending 2003-04; later 
county share periods are discrete 4-year periods, ending 2007-08, 2011-12, 2015-16, etc.  
Both surpluses and deficits of county shares and interregional shares carry forward from 
one period to the next.  The Commission will program each new project, including Caltrans 
support costs, either from a county share or from the interregional share.  (See Sections 53-
59 of these guidelines for the method of counting cost changes after initial programming.) 

8. Joint Funding from Regional and Interregional Shares.  If Caltrans and a regional agency 
agree, they may recommend that a new project or a project cost increase be jointly funded 
from county and interregional shares.  In that case, the region will nominate the county 
share in the RTIP and Caltrans will nominate the interregional share in the ITIP. 

9. Prior Year Projects.  The STIP shall include projects from the prior STIP that are expected 
to be advertised prior to July 1 of the year of adoption, but for which the Commission has 
not yet allocated funds. 
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10. 1996 STIP Projects.  All 1996 STIP project costs will be funded off the top prior to the 
division of new funds between the regional and interregional programs.  This grandfathered 
funding will include Caltrans support costs, and the project cost display for 1996 STIP 
projects will conform to the same standards used for new STIP projects.  Any cost changes 
to 1996 STIP projects will be drawn from or credited to county and interregional shares the 
same as if they were cost changes to new STIP projects.  Except where there is a proposal 
for jointly funding a cost increase from county and interregional shares, cost changes that 
Caltrans requests for projects originally programmed under the former intercity rail, 
interregional road system, or retrofit soundwall programs or for NAFTA projects 
programmed in the 1996 STIP will be drawn from or credited to the new interregional 
share.  All other cost changes will be drawn from or credited to the appropriate regional 
share. 

11. Transportation Management System Improvements.  The Commission supports 
implementation and application of transportation management systems (TMS) 
improvements to address highway congestion and to manage transportation systems.  
Under current statutes Caltrans is owner operator of the state highway system and is 
responsible for overall management of the state highway system.  The regional 
transportation agencies are responsible for planning and programming transportation 
strategies, facilities and improvements which address regional transportation issues and 
system wide congestion.  The Commission encourages the regions and Caltrans to work 
cooperatively together to plan, program, implement, operate and manage transportation 
facilities as an integrated system with the objective of maximizing available transportation 
resources and overall transportation systems performance. 

Considering this objective and the respective responsibilities of Caltrans and the regional 
agencies, it is the Commission’s policy that TMS improvements for state highways may be 
programmed in the State Highway Operations and Protection Program (SHOPP) by 
Caltrans in consultation with regional agencies if such improvements are part of a region’s 
adopted strategy for addressing system wide congestion.  The regions are encouraged to 
program TMS improvements in their RTIP for STIP programming if timely programming 
through the SHOPP isn’t possible because of funding limitations in the SHOPP.  TMS 
improvements include the following types of projects: 
• Transportation Management Centers (TMCs) including necessary computer software 

and hardware. 
• TMC interconnect projects which allow a TMC to substitute for another TMC during 

an emergency. 
• TMC field elements such as, but not limited to, traffic sensors, message signs, cameras 

and ramp meters which upgrade the existing facilities and are necessary to facilitate the 
operation of the TMC.  

The application of TMS improvements should be coordinated with other operational 
improvements such as freeway ramp/local street access modifications and auxiliary lanes in 
order to maximize the TMS benefits.  Prior to programming a new highway facility for 
construction, reconstruction or rehabilitation in the STIP or in the SHOPP, regions and 
Caltrans should fully consider transportation systems management plans and needs and 
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include any necessary TMC field elements to support operation of existing or planned 
TMCs. 

12. Capacity Increasing Highway Operational Improvements.  State highway operational 
improvements which expand the design capacity of the system such as those listed below 
are not eligible for the SHOPP.  To the extent such projects address regional issues, the 
regional agency is responsible for nominating them for STIP programming through the 
RTIP process.  To the extent such projects address interregional issues, Caltrans is 
responsible for nominating them for STIP programming through the ITIP process. 
1. High Occupancy Vehicle (HOV) lanes and HOV interchanges. 
2. Interchange design modifications and upgrades to accommodate traffic volumes that 

are significantly larger than the existing facility was designed for. 
3. Truck or slow vehicle lanes on freeways of six or more mixed flow lanes. 

13. Non-Capacity Increasing Highway Operational Improvements.  State highway operational 
improvements which do not expand the design capacity of the system and which are 
intended to address spot congestion and are not directly related to TMCs or TMC field 
elements are eligible for the SHOPP.  Regions may nominate these types of projects for 
STIP programming through the RTIP process if timely implementation through the SHOPP 
is not possible.  Examples of such projects include: 
1. Auxiliary lanes for merging or weaving between adjacent interchanges. 
2. Intersection modifications including traffic signals. 
3. Slow vehicle lanes on conventional highways and four lane freeways. 
4. Curve and vertical alignment corrections. 
5. Two-way left turn lanes. 
6. Channelization. 
7. Turnouts. 
8. Chain control and truck brake inspection sites. 
9. Shoulder widening. 

III. STIP Requirements for All Projects: 

14. Project Study Reports.  A new project may not be included in either an RTIP or the ITIP 
without a complete project study report (PSR) or, for a project that is not on a State 
highway, a PSR equivalent.  This requirement applies to the programming of project 
development components as well as to right-of-way and construction.  This requirement 
does not apply to the programming of project planning, programming, and monitoring or to 
the STIP match of RSTP/CMAQ funds.  A PSR is a report that meets the standards of the 
Commission’s PSR guidelines. For a Traffic Congestion Relief Program (TCRP) project, a 
TCRP project application is a PSR for the phases of work included in the application.  For 
a Transportation Enhancement (TE) project, a TE project application prepared in 
accordance with the Department’s program guidelines is a PSR.  For a transit project, the 
Commission’s Uniform Transit Application is a PSR equivalent.  A project study report 
equivalent will, at a minimum, be adequate to define and justify the project scope, cost and 
schedule to the satisfaction of the regional agency.  Though a PSR or equivalent may focus 
on the project components proposed for programming, it must provide at least a 
preliminary estimate of costs for all components.  The PSR, or PSR equivalent, need not be 
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submitted with the RTIP or ITIP.  However, the Commission or its staff may request copies 
of a project’s report to document the project’s cost or deliverability. 

15. Programming Project Components Sequentially.  Project components may be programmed 
sequentially.  That is, a project may be programmed for environmental work only without 
being programmed for plans, specifications, and estimates (design).  A project may be 
programmed for design without being programmed for right-of-way or construction.  A 
project may be programmed for right-of-way without being programmed for construction.  
The Commission recognizes a particular benefit in programming projects for environmental 
work only, since projects costs and particularly project scheduling often cannot be 
determined with meaningful accuracy until environmental studies have been completed.  
The premature programming of post-environmental components can needlessly tie up STIP 
programming resources while other transportation needs go unmet. 

The Commission will program a project component only if it finds that the component 
itself is fully funded, either from STIP funds or from other committed funds.  The 
Commission will regard non-STIP funds as committed when the agency with discretionary 
authority over the funds has made its commitment to the project by ordinance or resolution.  
For Federal formula funds, including RSTP, CMAQ, and Federal formula transit funds, the 
commitment may be by Federal TIP adoption.  For Federal discretionary funds, the 
commitment may be by Federal approval of a full funding grant agreement or by grant 
approval. 

When proposing to program only preconstruction components for a project, Caltrans or the 
regional agency should demonstrate the means by which it intends to fund the construction 
of a useable segment, consistent with the regional transportation plan or the Caltrans 
interregional transportation strategic plan. 

All regional agencies with rail transit projects shall submit full funding plans describing 
each overall project and/or useable project segment.  Each plan shall list Federal, State, and 
local funding categories by fiscal year over the time-frame that funding is sought, including 
funding for initial operating costs.  Moreover, should the project schedule exceed the 
funding horizon, then the amount needed beyond what is currently requested shall be 
indicated.  This information may be incorporated in the project fact sheets (see Section 45 
of these guidelines). 

16. Completion of Environmental Process.  The Commission may program funding for project 
right-of-way or construction only if it finds that the sponsoring agency will complete the 
environmental process and can proceed with right-of-way acquisition or construction 
within the five-year period of the STIP.  In compliance with Section 21150 of the Public 
Resources Code, the Commission may not allocate funds to local agencies for design, right-
of-way, or construction prior to documentation of environmental clearance under the 
California Environmental Quality Act. 

17. Caltrans/Regional Consultations.  Caltrans and regional agencies shall consult with each 
other in the development of the ITIP and the RTIPs.  As a part of this consultation, Caltrans 
will advise regional agencies, as far in advance as is practicable, of projects that may be or 



California Transportation Commission  Amended December 13, 2006 
STIP Guidelines 
 

 6

are likely to be included in the ITIP, including the potential for joint funding from county 
and interregional shares, and will seek the advice of the regional agencies regarding these 
projects.  The consultation should allow regional agencies to consider and to advise 
Caltrans regarding the potential impact of the ITIP on the programming of projects in the 
RTIP.  The Commission encourages Caltrans to assist the regional agencies that are 
responsible for preparing a Federal TIP by identifying projects that may be included in the 
ITIP, recognizing that Federal regulations generally require that a project in a county with 
an urbanized area be included in the Federal TIP in order to qualify for Federal funding. 

 As part of this consultation, each regional agency should seek and consider the advice of 
Caltrans regarding potential regional program funding for State highway and intercity rail 
projects and should advise Caltrans, as far in advance as is practicable, of staff 
recommendations or other indications of projects that may be or are likely to be included in 
the RTIP.  The consultation should allow Caltrans to consider and advise the regional 
agency regarding the potential impact of the RTIP on the programming of projects in the 
ITIP.  Where the regional agency prepares a Federal TIP, the consultation should provide 
for the timely inclusion of State highway projects in the Federal TIP. 

 Nothing in this section is meant to require that Caltrans or a regional agency make final 
commitments regarding the inclusion of particular projects in the ITIP or RTIP in advance 
of the December 15 deadline for submission. 

18. Minor Projects.  There is no minimum size for a STIP project.  The minor reserve in the 
Caltrans State Highway Operation and Protection Program (SHOPP) is for SHOPP projects 
only.  The Commission will not allocate funds from the SHOPP minor program for 
capacity-increasing projects, including bicycle and pedestrian facilities, soundwalls, and 
enhancements and mitigation for STIP projects. 

19. Criteria for Measuring Performance and Cost-Effectiveness.  In order to maximize the 
state’s investments in transportation infrastructure, it is the Commission’s policy that each 
RTIP and the ITIP will be evaluated, as they are developed, for performance and cost-
effectiveness at the system and project level where appropriate.  For new projects for which 
construction of a large new facility or a substantial expansion of an existing facility is 
proposed and over 50% of a county’s target for new programming, as identified in the fund 
estimate, is applied or is over $50 million in total project costs, a project level evaluation is 
preferable.  The evaluation should be conducted by each region and by Caltrans before the 
RTIPs and the ITIP are submitted to the Commission for incorporation into the STIP.  Each 
RTIP and the ITIP submitted to the Commission will be accompanied by a report on its 
performance and cost-effectiveness.  Regional agencies and Caltrans will, as part of the 
transportation planning and programming process, monitor transportation systems and 
projects for performance and provide performance forecasts for use in evaluation of RTIPs 
and ITIPs.  As performance measurement concepts and techniques continue to mature, 
updated guidance may be provided in future STIP guidelines. 

The Commission will consider the evaluations submitted by regions when making 
decisions on RTIPs as described in Section 60 of these guidelines.  The Commission will 
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consider the evaluation submitted by Caltrans when making decisions on the ITIP as 
described in Section 62 of these guidelines. 

The evaluation report should clearly demonstrate how effective the RTIP or the ITIP is in 
addressing or achieving the goals, objectives and standards which are established as part of 
the respective regional transportation plan (RTP) or Caltrans’ Interregional Transportation 
Strategic Plan (ITSP).  The purpose of the evaluation report is to assess the performance 
and cost effectiveness of each RTIP and the ITIP based on its own merits, not to attempt a 
comparative assessment between individual RTIPs or RTIPs and the ITIP.  RTIP 
evaluations should also address how the RTIP relates to the ITSP at key points of 
interregional system connectivity.  Caltrans’ evaluation of the ITIP should address ITIP 
consistency with the RTPs.  Each region is responsible for establishing transportation 
goals, and the objectives of its RTP that are reflected in its RTIP.  However, each region 
should consider improvements to mobility, accessibility, reliability, safety, and productivity 
(throughput) as part of the fundamental performance goals of its long-range transportation 
plan and its RTIP submittal.. 

Regions and Caltrans are responsible for developing goals, objectives and priorities that 
include consideration of system performance..  The Commission recognizes that many 
measures of performance and benefit are difficult to evaluate and may be more subjective 
rather than measurable in quantifiable units.  In order to facilitate statewide consistency, 
regions and Caltrans, should also consider using (when appropriate) values of performance 
and benefits and evaluation methodologies which are commonly accepted and which 
represent accepted or standard practice.  The Commission encourages regions to consider 
using (when appropriate) values of time, safety, vehicle operation costs and discount rates 
which are developed by Caltrans for benefit cost analysis of transportation projects. 

The Commission does expect that evaluations of performance and cost-effectiveness will 
be for a 20-year period or on a life cycle basis.  Reports to the Commission on evaluations 
of performance and cost effectiveness should be presented in a format which is 
disaggregated to the level of the benefits and measures used. 

In establishing the following criteria the Commission recognizes that it is difficult to 
develop and utilize criteria that are relevant in both urban and non-urban regions or 
relevant at both a statewide and regional level.  Different criteria may apply depending on 
the complexity of the region or the functionality of an interregional route..  To this end, the 
regions and Caltrans should use the criteria provided below, and are encouraged to 
highlight other criteria that are essential for the purposes of program development and 
project selection. Where applicable, the performance measures listed in Table A should be 
used to quantitatively evaluate the criteria below.  Results of this analysis will not only 
used to forecast the impact on the transportation system of projects contained in the RTIPs 
and the ITIP, but also indicate current system performance, thereby establishing a baseline 
from which future performance trends may be observed. 
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Regions and Caltrans should use the following criteria for measuring performance of 
RTIPs and the ITIP: 

1. Change in vehicle occupant, freight and goods travel time or delay. 
2. Change in accidents and fatalities. 
3. Change in vehicle and system operating costs. 
4. Change in access to jobs, markets and commerce. 
5. Change in frequency and reliability of rail/transit service. 
6. Change in air pollution emissions. 
7. Change in passenger, freight and goods miles carried. 

Regions and Caltrans should consider the following criteria for measuring cost-
effectiveness of RTIPs and the ITIP: 

1. Decrease in vehicle occupant travel, freight and goods time per thousand dollar 
invested. 

2. Decrease in accidents and fatalities per thousand dollar invested. 
3. Decrease in vehicle and system operating cost per thousand dollar invested. 
4. Improved access to jobs, markets and commerce per thousand dollar invested. 
5. Increased frequency reliability of rail/transit service per thousand dollar invested. 
6. Decrease in air pollution emissions per thousand dollar invested. 
7. Increase in annual passenger, freight and goods miles carried per thousand dollar 

invested. 

IV. Regional Improvement Program: 

20. Submittal of RTIPs.  After consulting with Caltrans, each regional agency shall adopt and 
submit its RTIP to the Commission and to Caltrans no later than December 15 of each odd-
numbered year.  The RTIP will include and separately identify: 

(a) Programming proposals from the county share(s), consistent with the STIP fund 
estimate and Section 23 of these guidelines.  These proposals may include new 
projects, changes to prior STIP projects, and reserves for RSTP/CMAQ match and 
TE projects, as specified in sections 24 and 24A. 

(b) Programming proposals from the county Advance Project Development Element 
(APDE) share, which is treated as an advance of future share (see Sections 37-42). 

(c) Any request to advance a future county share for a larger project (permitted only in 
regions under 1 million population). 

(d) Any project recommendations for the interregional share. 

The Department may nominate or recommend State highway improvement projects for 
inclusion in the RTIP for programming from the county share.  The Department should also 
identify any additional State highway improvement needs within the region that could be 
programmed within the 3 years beyond the end of the current STIP period.  These 
programming recommendations and this identification of State highway improvement 
needs should be provided to the regional agency at least 90 days prior to the due date for 
submittal of the RTIP or, if a later due date for project nominations is set by the regional 
agency, prior to that date.  The regional agency has sole authority for deciding whether to 
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accept the Department’s STIP recommendations for programming in the RTIP.  The 
Department should provide a copy or list of its RTIP recommendations and identification 
of additional State highway needs for each region to the Commission. 

Each RTIP should be based on the regional transportation plan and a regionwide 
assessment of transportation needs and deficiencies.  Programming in the RTIP should not 
be based on a formula distribution of county share among agencies or geographic areas. 

When the Department makes its RTIP recommendation and identification of State highway 
improvement needs, it should also share with the regional agency its plans for SHOPP 
projects that may be relevant to the region’s consideration of RTIP projects.  This is apart 
from the statutory requirement to make a draft of the SHOPP available for review and 
comment. 

21. Project Planning, Programming, and Monitoring.  The RTIP may propose to program up to 
5 percent of the county share for project planning, programming and monitoring by the 
transportation planning agency or, within the Southern California Association of 
Governments (SCAG) area, by a county transportation commission.  If the RTIP proposes 
programming funds for both SCAG and a county transportation commission, the total will 
not exceed 5 percent of the county share.  

 Funds programmed for this purpose should be spread across the years of the STIP.  When 
allocated by the Commission, the funds will be available to cover costs of: 

• Regional transportation planning, including the development and preparation of the 
regional transportation plan. 

• Project planning, including the development of project study reports or major 
investment studies, conducted by regional agencies or by local agencies in 
cooperation with regional agencies. 

• Program development, including the preparation of RTIPs and studies supporting 
them. 

• Monitoring the implementation of STIP projects, including project delivery, timely 
use of funds, and compliance with State law and the Commission’s guidelines. 

Caltrans expenses for these purposes are included in the Department’s annual budget and 
will not be funded through the STIP. 

22. Transportation Enhancement (TE) Projects in the RTIP.  Beginning with the 2003-04 
Federal fiscal year, all Federal Transportation Enhancement (TE) apportionments will be 
programmed through the STIP or SHOPP.  Only remaining TE apportionments from prior 
years will continue to be allocated and administered under the separate Transportation 
Enhancement Activities (TEA) program that was used for TE apportionments under the 
prior Federal authorization act (TEA-21).  The Commission’s intent is that the 
programming, allocation, and expenditure of available TE apportionments not be delayed 
by the change in State programming method. 
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 A region may include in its RTIP any TE-eligible project and may program a reserve for 
TE-eligible projects, as specified in Section 24A.  The Fund Estimate will include a TE 
target for each county for each fiscal year of the STIP.  The programming of TE-eligible 
projects and reserves in the RTIP, however, is not limited by the TE target.  Federal TE 
apportionments will be identified in the Fund Estimate as resources for the STIP and 
included in the calculation of county and interregional shares.  All TE-eligible projects in 
the STIP will be counted as part of the county or interregional share. 

 The Commission will not program a TE project or allocate a project from a TE reserve 
without verification by the Department that the project is eligible for Federal TE funding.  
Each regional agency should forward the project TE application to the Department with the 
RTIP or otherwise as early as practicable, so there is sufficient time to approve the 
programming or to make the allocation without delay.  This will be particularly important 
for allocations from the TE reserve near the end-of-year deadline for timely use of funds. 

A region may include in its RTIP less than its target for TE-eligible projects and may even 
propose to program its full county share for non-TE projects.  However, if TE-eligible 
programming statewide falls short of using the projected TE apportionment, the 
Commission may elect to leave a portion of county shares unprogrammed and available 
only for amendments of TE-eligible projects. 

23. County Shares, Advances, and Reserves.  The fund estimate will identify, for each county, 
(1) the county share for the share period that ends during the current STIP period, (2) the 
county’s proportionate share for the portion of the new four-year period that falls within the 
current STIP period, and (3) the balance of the estimated share for the four-year period that 
extends beyond the current STIP period.  For the 2004 STIP fund estimate, for example, 
this means (1) the available share for the period ending FY 2007-08, (2) the county’s 
proportionate share for FY 2008-09, and (3) an estimated proportionate share for the period 
from FY 2009-10 through FY 2011-12. 

Any region may, in its RTIP, propose projects or project components during the STIP 
period from all of these shares, including the share for the period that extends beyond the 
STIP period.  Unless the Commission rejects an RTIP, as described in Section 60, the 
Commission will include in the STIP, at a minimum, all RTIP projects carried forward 
from the prior STIP and all new RTIP programming proposed within the level of the 
county share for the share period that ends during the current STIP (i.e., for the 2004 and 
2006 STIPs, the share for the period ending FY 2007-08).  Beyond that, as described in 
Section 61, the Commission may include in the STIP either more or less than each region’s 
proportionate share for the new share period.  Overall, the Commission may not program 
more than the available statewide capacity for the STIP period.   The RTIP should identify 
those projects or project components that it proposes to program within the STIP period 
from the share for each four-year share period. 

A region for a county with a population of less than 1 million may also, in its RTIP, ask the 
Commission to advance an amount beyond its county share for a larger project.  The 
requested advance may not exceed 200 percent of the county share for the four-year share 
period that extends beyond the current STIP period, as identified in the Fund Estimate.  The 
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RTIP will separately identify the project or project components it proposes to program with 
the advance, following the same display format used for other RTIP projects.  

 Any region may, in its RTIP, ask to leave all or part of its county share unprogrammed, 
thus reserving that amount to build up a larger share for a higher cost project or otherwise 
to program projects in the county at a later time.  The Commission may use funds freed up 
by these reserves to advance county shares in other counties.  The Commission, with the 
consent of Caltrans, may also consider advancing county shares by reserving a portion of 
the interregional share until the next county share period. 

24. RSTP/CMAQ Match Reserve.  A region may, in its RTIP, propose a reserve from its 
county share for each year of the STIP to match Regional Surface Transportation Program, 
and Congestion Mitigation and Air Quality program (RSTP/CMAQ) funds, as authorized 
by Streets and Highways Code Section 188.5(e).  The Commission may allocate (or may 
authorize Caltrans to allocate) funds from this reserve, at the request of the region, to 
eligible RSTP and CMAQ projects without further Commission action to amend the STIP 
to identify the individual projects.  STIP funds programmed and allocated to match RSTP 
and CMAQ funds are available for any purpose permissible under the Federal STP and 
CMAQ programs.  Because a region’s RSTP/CMAQ reserve precludes the programming of 
the funds elsewhere, the Commission will apply the timely use of funds rule (see Section 
65 of these guidelines) to the RSTP/CMAQ reserve as if it were a programmed project. 

24A. Transportation Enhancement (TE) Reserve. A region may, in its RTIP, propose a reserve 
from its county share for each year of the STIP for projects eligible for funding from 
Federal Transportation Enhancement (TE) funds.  The Commission may allocate (or may 
authorize Caltrans to allocate) funds from this reserve, at the request of the region, to TE-
eligible projects without further Commission action to amend the STIP to identify the 
individual projects.  STIP funds programmed and allocated from this reserve (including 
State match for Federal funds) are available for any purpose permissible for Federal TE 
apportionments.  Because a region’s TE reserve precludes the programming of the funds 
elsewhere, the Commission will apply the timely use of funds rule (see Section 65 of these 
guidelines) to the TE reserve as if it were a programmed project. 

25. Regional Improvement Program Project Eligibility.  Except for project planning, 
programming, and monitoring, all STIP projects will be capital projects (including project 
development costs) needed to improve transportation in the region.  These projects 
generally may include, but are not limited to, improving State highways, local roads, public 
transit (including buses), intercity rail, pedestrian and bicycle facilities, grade separations, 
transportation system management, transportation demand management, soundwalls, 
intermodal facilities, and safety.  Non-capital costs for transportation system management 
or transportation demand management may be included where the regional agency finds 
the project to be a cost-effective substitute for capital expenditures.  Other non-capital 
projects (e.g. road and transit maintenance) are not eligible. 

In addition to meeting general program standards, all STIP projects must meet eligibility 
requirements specific to the STIP’s funding sources, the State Highway Account (SHA), 
which includes both State revenues and Federal revenues, the Public Transportation 
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Account (PTA), and the Transportation Investment Fund (TIF).  Unless the fund estimate 
specifies otherwise, a region may propose, in its RTIP, projects to be funded from any of 
these funding sources, or a combination of them.  The Commission will provide and 
calculate STIP county shares without regard to the individual STIP funding sources. 

Except for project planning, programming and monitoring, regional program STIP 
nominations will be consistent with the following statutory sequence of priorities for 
programming from the State Highway Account: 

• Safety improvements on transportation facilities other than State highways where 
physical changes, other than adding new capacity, would reduce fatalities and the 
number and severity of injuries.  (Safety projects on State highways are 
programmed in the SHOPP.) 

• Transportation capital improvements that expand capacity or reduce congestion, or 
do both.  These improvements may include the reconstruction of local roads and 
transit facilities and non-capital expenditures for transportation systems 
management and transportation demand management projects that are a cost-
effective substitute for capital expenditures. 

• Environmental enhancement and mitigation, including Transportation Enhancement 
(TE) and soundwall projects. 

 Article XIX of the California Constitution permits the use of State revenues in the SHA 
only for State highways, local roads, and guideway fixed facilities.  This means, for 
example, that rail rolling stock and buses may be funded only from the Federal revenues in 
the SHA, from the PTA, or from the TIF. 

It is the continuing intent of the Commission that rehabilitation projects, excluding 
maintenance, on the local streets and roads system remain eligible for funding in the STIP. 

Proposed projects on local highways functionally classified as local or as rural minor 
collector (non federal-aid eligible) are also eligible for STIP funding.  However, 
programming of projects on non federal-aid eligible routes shall be limited to availability of 
state only funding as determined by the Commission. 

26. Federalizing Transit Projects.  In accordance with Federal statutes and regulations, federal 
highway funds programmed for transit projects must be transferred from the Federal 
Highway Administration to the Federal Transit Administration (FTA) for administration 
when the project or project component is ready to be implemented.  In order to facilitate the 
transfer and timely use of funds, the Commission encourages the implementing agency or 
fund applicant to submit grant applications to FTA requesting a grant number and tentative 
approval of project eligibility prior to requesting Commission allocation of funds. 

There are four types of transit grants available from FTA which are described in Title 53 
USC Sections 5307, 5310, 5311 and 5336.  For projects in urbanized areas of greater than 
200,000 population, the local agency submits the grant application directly to FTA.  For 
projects in urbanized areas of less than 200,000 population, the local agency submits the 
grant application through Caltrans to FTA.  For projects in areas outside of urbanized areas, 
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Caltrans acts as the grant applicant for the local agency and reimburses the local agency 
which is implementing the project.  Grants for projects in urbanized areas must be 
submitted by agencies which have been certified by FTA.  Grants for projects in urbanized 
areas are processed by FTA on a quarterly basis.  Grants for projects not in urbanized areas 
are processed by FTA on an annual basis. 

Transit related projects such as parking structures and multi-modal stations should also be 
transferred to FTA for administration.  However, on an exception basis, FHWA will 
administer the funds and a grant application and fund transfer will not be necessary.  
Proposed exceptions should be discussed and agreed to with Caltrans and FHWA prior to 
programming the project in the STIP and documented in the PSR equivalent and project 
fact sheet. 

27. Increased STIP Funding Participation.  An RTIP may propose, from the county share, to 
increase a project’s STIP funding to replace local funding already committed, provided that 
the local funding has not been and will not be expended or encumbered under contract prior 
to the Commission’s allocation of STIP funds.  The proposal will include the revised basis 
for cost sharing, as specified in Section 49 of these guidelines. 

In those instances when any regional agency seeks additional STIP funding for a previously 
programmed project and the projected funding increase exceeds any increase in the 
estimated cost of that project, the board of such regional agency, by resolution of a majority 
of board members, shall declare in writing that the increase in the STIP funding is not for 
the purpose of “back-filling” other non-STIP funds previously committed to the capital 
project which have already been, or in the future will be, redirected to non-capital activities 
and purposes. 

28. Pooling of County Shares.  Two or more regional agencies may agree to consolidate their 
county shares for two consecutive county share periods into a single county share for both 
periods.  A pooling agreement will become effective for a county share period if each 
regional agency adopts a resolution incorporating the agreement and submits it to the 
Commission with its RTIP.  Similarly, SACOG may pool the shares of any counties in its 
region by adopting a resolution and submitting it with its RTIP. 

As an alternative to pooling, two regional agencies may agree to accomplish the same 
purpose by agreeing to a loan of a specified dollar amount from one region’s county share 
to the other during a STIP period, with the loaned amount to be returned in the following 
county share period.  A regional agency, in its RTIP, may also propose to contribute all or a 
portion of its current county share for the programming of a project located in another 
county. 

 The Metropolitan Transportation Commission (MTC) may pool its county shares for a 
STIP period by adopting a resolution and submitting it with its RTIP, provided that the 
amount of any county share advanced or reserved is not more than 15 percent of the county 
share identified in the Fund Estimate. 
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29. Consistency with Land Use Plans and Congestion Management Programs.  Projects 
included in the regional program shall be consistent with the adopted regional 
transportation plan, which state law requires to be consistent with federal planning and 
programming requirements.  The federal requirements (23 U.S.C. 134) include factors to be 
considered in developing transportation plans and programs, including the likely effect of 
transportation policy decisions on land use and development and the consistency of 
transportation plans and programs with the provisions of all applicable short- and long-term 
land use and development plans. 

Congestion Management Programs (CMPs) prepared by counties not electing to be 
exempted from CMP requirements pursuant to Section 65088.3 of the Government Code 
shall be incorporated into the appropriate RTIP prior to its adoption and submittal to the 
Commission.  Projects included in the adopted RTIP shall be consistent with the capital 
improvement program of the CMP.  Projects not in the approved CMP shall not be included 
in the RTIP unless listed separately. 

V. Interregional Improvement Program: 

30. General.  The interregional improvement program consists of STIP projects funded from 
the interregional program share, which is 25% of new STIP funding.  Caltrans will 
nominate a program of projects for the interregional share in its interregional transportation 
improvement program (ITIP).  The interregional program has two parts: 

(a) The first, funded from up to 10% of new STIP funding, is nominated solely by 
Caltrans in the ITIP.  It is subject to the north/south 40%/60% split and otherwise 
may include projects anywhere in the State.  The projects may include State 
highway, intercity passenger rail, mass transit guideway, or grade separation 
projects.  Non-capital costs for transportation system management or transportation 
demand management may be included where Caltrans finds the project to be a cost-
effective substitute for capital expenditures. 

(b) The second part, funded from at least 15% of new STIP funding, is not subject to 
the north/south split.  It is limited to intercity rail projects (including interregional 
commuter rail and grade separation projects) and to improvements outside 
urbanized areas on interregional road system routes (which are specified in statute).  
At least 15% of the 15% (or at least 2.25% of new STIP funding) must be 
programmed for intercity rail projects, including interregional commuter rail and 
grade separation projects. 

Under restricted circumstances, an RTIP may also recommend a project for funding from 
the second part, described in paragraph (b).  See Section 32 of these guidelines. 

31. Submittal of Caltrans ITIP.  After consulting with regional agencies and other local 
transportation authorities, Caltrans shall submit its ITIP to the Commission no later than 
December 15 of each odd numbered year.  At the same time, Caltrans will transmit a copy 
of the ITIP to each regional agency.  The ITIP will include programming proposals from 
the interregional share for the five-year STIP period.  These proposals may include new 



California Transportation Commission  Amended December 13, 2006 
STIP Guidelines 
 

 15

projects, program reserves, changes to prior STIP interregional program projects, and the 
interregional share of proposals for jointly funding new projects or cost increases from 
county and interregional shares. 

The ITIP should include, for each proposed project, information (including assumptions 
and calculations) to support an objective analysis of interregional program priorities.  That 
information, which should be based on the project study report, should include: 

• an estimate of total project costs, including mitigation costs and support costs; 
• an estimate of the time of completion of project construction; 
• an estimate of annual project benefits (at project opening) due to vehicle time 

savings and vehicle operating costs; 
• for road projects, an estimate of annual project benefits (at project opening) due to 

reductions in fatalities and injuries; 
• for rail projects, an estimate of the project’s impact on ridership and the need for 

operating subsidies; and 
• a description of how the project would implement the interregional strategic plan, 

including a description of its impact on California’s economic growth and the 
interregional distribution of goods. 

32. Regional Recommendations for the Interregional Program.  A regional agency may, in its 
RTIP, recommend improvements outside urbanized areas on interregional road system 
routes for funding from the interregional share.  Interregional road system routes are 
defined in statute at Streets and Highways Code Sections 164.10 to 164.20, inclusive.  By 
statute, the Commission may program a regional recommendation for the interregional 
program only if the Commission “makes a finding, based on an objective analysis, that the 
recommended project is more cost-effective than a project submitted by [Caltrans].”  The 
Commission cautions regions, especially those with priority needs in both urbanized and 
nonurbanized areas, that nonurbanized area projects of highest regional priority should be 
proposed in the RTIP from the county share.  The interregional program is not a 
nonurbanized area program, and the Commission does not intend to use the interregional 
program to meet most State highway needs in nonurbanized areas.  The Commission 
anticipates programming regional recommendations for funding from the interregional 
program only when a recommended project constitutes a cost-effective means of 
implementing the interregional transportation strategic plan (see Section 34 of these 
guidelines). 

Any regional recommendation for the interregional program shall be made in the RTIP and 
shall be separate and distinct from the RTIP proposal for programming from the county 
share(s).  Each project nominated in this way must constitute a useable segment of 
highway.  The nomination must be to fund the project fully through the interregional 
program.  The nomination may not be part of a proposal for joint funding between the 
regional and interregional programs.  Joint funding proposals may be made only in concert 
with Caltrans, with the region proposing the county share in its RTIP and Caltrans 
proposing the interregional share in the ITIP. 
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 An RTIP proposal for interregional funding should be accompanied by information 
(including assumptions and calculations) to support the objective analysis that the 
Commission must make before it can program the project.  That information, which should 
be based on the project study report, should include: 

• an estimate of total project costs, including mitigation costs and support costs; 
• an estimate of the time of completion of project construction; 
• an estimate of annual project benefits (at project opening) due to vehicle time 

savings and vehicle operating costs; 
• an estimate of annual project benefits (at project opening) due to reductions in 

fatalities and injuries; and 
• a description of how the project would implement the interregional strategic plan, 

including a description of its impact on California’s economic growth and the 
interregional distribution of goods. 

33. Regional Transportation Plan.  Projects included in the interregional program shall be 
consistent with the relevant adopted regional transportation plan(s). 

34. Interregional Program Objectives.  The Commission envisions an interregional 
improvement program that works toward achievement of the following six objectives: 

• Completing a trunk system of higher standard State highways (usually expressways 
and freeways). 

• Connecting all urbanized areas, major metropolitan centers, and gateways to the 
freeway and expressway system to ensure a complete statewide system for the 
highest volume and most critical trip movements. 

• Ensuring a dependable level of service for movement into and through major 
gateways of statewide significance and ensuring connectivity to key intermodal 
transfer facilities, seaports, air cargo terminals, and freight distribution facilities. 

• Connecting urbanizing centers and high growth areas to the trunk system to ensure 
future connectivity, mobility, and access for the State’s expanding population. 

• Linking rural and smaller urban centers to the trunk system. 

• Implementing an intercity passenger rail program (including interregional 
commuter rail) that complies with Federal and State laws, improves service 
reliability, decreases running times, and reduces the per-passenger operating 
subsidy. 

The Caltrans ITIP should be based on a Strategic Plan for implementing the interregional 
program.  The Strategic Plan should address development of both the interregional road 
system and intercity rail in California, and it should define a strategy that extends beyond 
the STIP.  The ITIP should describe how proposed projects relate to the Strategic Plan and 
how the Strategic Plan would implement the Commission’s objectives.  The Commission 
will evaluate the ITIP and any regional recommendations for the interregional program in 
the light of these objectives and the Strategic Plan. 
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The interregional improvement program will include both State highway and rail projects 
(potentially including mass transit guideway and grade separation projects). 

For State highways, the interregional program should emphasize the development of a 
basic trunk system (a subset of the larger interregional road system described in statute, 
with extensions in urbanized areas) that provides: 

• access to and through or around California’s urbanized areas (over 50,000 
population) and the following areas that serve as major economic centers for 
multicounty areas:  Eureka, Susanville, and Bishop; and 

• access to California’s major interstate and international gateways, including 
interstate and international border crossings, international airports, and seaports. 

The Strategic Plan should identify this basic trunk system, with a primary focus on access 
between these areas and gateways, not on distribution within regions or on access to all 
counties.  The focus should be on interregional commerce rather than on interregional 
commuting.  While the interregional program may include projects on other interregional 
routes, the Commission expects the development of the basic trunk system to be the focus 
of near term investment. 

The Commission expects the identification and selection of State highway projects for the 
interregional program to be based on consideration of cost in relationship to the following 
benefits, with higher priority given to projects with greater net benefit for the investment 
made: 

• traffic safety, including the potential for reducing fatalities and injuries; 
• reduced travel time and vehicle operating costs for interregional travel; 
• economic benefits to California of expanding interregional commerce through faster 

and more reliable access between markets; and 
• economic benefits to California of expanding interstate and international trade and 

commerce through faster and more reliable access to California’s international 
airports and seaports. 

Commerce includes the movement of people and goods for any economic purpose.  It may 
include extractive industries (such as mining, agriculture, or timber) or recreation.  

A large part of California’s interregional road system is adequately developed for the near 
future, and the SHOPP provides for the protection and preservation of the existing system.  
The Commission therefore expects that the interregional program will be focused on 
underdeveloped gaps and corridors in the basic trunk system.  There is no expectation that 
STIP interregional improvements will be evenly spread across the State, and the spreading 
of funding among regions is not a Commission objective for the interregional program. The 
Commission does encourage Caltrans and smaller regions (generally with populations less 
than 250,000) to consider and seek formation of partnerships to jointly fund projects on the 
interregional road system for the mutual benefit of the region and the state. 

For rail, the interregional program should emphasize: 
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• the preservation and improvement of the existing system of State-sponsored 
intercity passenger rail routes, including compliance with safety and accessibility 
standards and protection of the State’s investment in equipment;  

• the reduction of the system’s dependence on State operating subsidies; 
• the improvement of other passenger rail access between major urban centers, 

airports and intercity rail routes; and 
• the use of rail grade separations to improve service reliability for both intercity 

passenger rail and interregional goods movement. 

The Commission expects the identification and selection of rail capital projects for the 
interregional program (including interregional commuter rail and grade separations) to be 
based on consideration of cost in relationship to the following benefits, with higher priority 
given to projects with greater net benefit for the investment made: 

• reduced intercity rail running times and operating costs (which may increase 
demand and reduce the need for operating subsidies); 

• improved intercity rail schedule frequency and reliability (which may increase 
demand and reduce the need for operating subsidies); and 

• economic benefits to California of promoting trade and commerce by creating faster 
and more reliable highway or rail access to markets, including access to California’s 
international airports and seaports; 

For either highways or rail, Caltrans and the Commission may evaluate a project as part of 
a series of related projects in the same location or corridor.  The evaluation may consider 
the costs and benefits of the projects as a group.  All projects in the group should be part of 
the Strategic Plan for near term funding, whether or not proposed for the STIP. 

Where a potential interregional program project may provide substantial local benefits, it is 
appropriate that costs be divided between the regional and interregional programs.  In this 
case, the evaluation of the project for the interregional program should be based on the 
interregional program cost share in relationship to the benefits described in this section.    

35. Transportation Enhancement (TE) Projects in the ITIP.  Beginning with the 2003-04 
Federal fiscal year, all Federal Transportation Enhancement (TE) apportionments will be 
programmed through the STIP or SHOPP.  Only remaining TE apportionments from prior 
years will continue to be allocated and administered under the separate Transportation 
Enhancement Activities (TEA) program that was used for TE apportionments under the 
prior Federal authorization act (TEA-21).  The Commission’s intent is that the 
programming, allocation, and expenditure of available TE apportionments not be delayed 
by the change in State programming method. 

 The Department may include in the ITIP a project from any TE-eligible category that 
relates to the interregional surface transportation of people or goods or that is a capital 
outlay project of statewide benefit and interest.  In the case of pedestrian and bicycle 
facilities, the project should provide an alternative to travel on a State highway that is part 
of the interregional road system or provide access to a state or national park or to an 
interregional surface transportation facility.  The Department may not propose TE-eligible 
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grants to local agencies.  However, the Department may propose TE-eligible grants for 
projects to be implemented by Federal agencies or other State agencies or for scenic land 
acquisitions by land conservancies through State or Federal agencies. 

The Fund Estimate will include a TE target for each county and the interregional share.  
The programming of TE-eligible projects, however, is not limited by the TE target.  Federal 
TE apportionments will be identified in the Fund Estimate as resources for the STIP and 
included in the calculation of county and interregional shares.  All TE-eligible projects in 
the STIP will be counted as part of the county or interregional share. 

35A. Transportation Enhancement (TE) Funding for SHOPP Projects.  It is the Commission’s 
intent that available Federal TE apportionment be applied to any TE-eligible project in the 
SHOPP in order to assure the full and effective use of the state’s Federal apportionments.  
The Department may include in the SHOPP any TE-eligible project that is an enhancement 
directly related to another SHOPP project or STIP project on the State highway system.  
Federal rules provide that projects are TE-eligible only if they are over and above any 
normally required project mitigation.  The Department may not use the SHOPP for local 
grants or for stand-alone TE capital outlay projects, which should be programmed through 
the STIP.  The Department may, however, entertain requests from local agencies for 
enhancements to the Department’s SHOPP or STIP projects. 

36. Projects and Reserves.  The ITIP should include a complete proposal for the programming 
of the STIP interregional share which complies with the various statutory restrictions, 
including:  the two parts described in Section 30 of these guidelines (the 10% and 15% 
parts), the north/south split of the first part, and the 2.25% intercity rail minimum of the 
second part.  Any portion of the interregional share that is not proposed for a specific 
project may be proposed as a reserve for future programming.  This may include reserves 
of any kind, including a TE reserve or a proposal to reserve a portion of the interregional 
share for the next share period in order to free up funding for county share advances. 

VI. Advance Project Development Element: 

37. Fund Estimate for Advance Project Development Element.  Each fund estimate will 
identify an amount available pursuant to subdivision (c) of Section 14529.01 of the 
Government Code for the STIP Advance Project Development Element (APDE), with 
county and interregional shares identified separately.  These APDE amounts are 
independent of the amounts identified as regular programming capacity. 

38. Programming of APDE County and Interregional Shares.  Regions and Caltrans may 
propose projects from their respective county and interregional APDE shares in the RTIPs 
and ITIP, and they may propose joint regional and interregional APDE funding for a 
project.  The proposal and adoption of projects will be the same as for other STIP projects, 
except that projects to be programmed through the APDE are limited to the two STIP 
project development components:  (1) environmental and permits and (2) plans, 
specifications, and estimates.  Projects may not be programmed through the APDE if they 
are simultaneously programmed for acquisition of right-of-way (including support) or 
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construction from regular STIP programming capacity.  Project development work already 
programmed in the STIP may not be shifted to the APDE. 

39. Program Year.  APDE projects will be proposed for programming and adopted into the 
STIP and allocated in the same manner as other STIP projects.  They may be proposed for 
any of the STIP’s  five fiscal years.  APDE local projects, when programmed, are subject to 
the STIP’s timely use of funds provisions. 

40. Program Amendments.  APDE projects may be amended into the STIP at any time in the 
same manner as other STIP amendments.  The amendments will identify the county or 
interregional APDE share from which the projects are to be funded. 

41. Effect on Regular County and Interregional Shares.  APDE programming will be treated as 
an advance of regular future county or interregional share, although every county, including 
a county in a region over 1 million population, is eligible for APDE programming.  If all or 
a portion of any county or interregional APDE share is not programmed, that amount will 
become available to program for any STIP purpose in the next STIP.  Amounts that are 
programmed in the current STIP from a APDE share will be deducted from the regular 
county or interregional share for the next STIP.  The Fund Estimate for the next STIP will 
include a new APDE fund estimate with new county and interregional APDE shares. 

42. APDE Shares May Not Be Exceeded.  The programming of a county or interregional 
APDE share may not exceed the amount identified in the Fund Estimate.  A county or 
interregional APDE share may not be loaned or advanced.  However, regional agencies that 
have agreed to pool their regular county shares (Section 28 of these guidelines) may also 
pool their APDE shares.  Any region may choose to program project development work 
from its regular STIP county share. 

VII. Display of project descriptions and costs: 

43. Project Description.  The STIP will include the following information for each project, 
which should be included in the RTIP or ITIP proposing the project: 

(a) The name of the agency responsible for project implementation. 

(b) The project title, which should include a brief nontechnical description of the 
project location and limits (community name, street name, etc.), and a phrase 
describing the type and scope of the project. By definition, the Commission will 
regard the limits for a rehabilitation project on local streets and roads as including 
adjacent or nearby streets and roads, thus providing greater flexibility in project 
scope. 

(c) A unique project identification number provided by Caltrans. 

(d) For projects on the State highway system, the route number and post-mile (or post-
kilometer) limits. 

(e) Any appropriate funding restriction or designation, including projects requiring 
state-only funding or projects requiring Federal funds through the State Highway 
Account.  Agencies proposing projects requiring state-only funding (including street 
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and road projects off Federal aid systems) should recognize that the availability of 
state-only funding may be limited.  

(f) The source and amounts of local or other non-STIP funds, if any, committed to the 
project. 

44. State-only Funding.  The Commission will assume that all projects will be qualified for 
Federal transportation funding unless the RTIP or ITIP designates otherwise.  Whenever a 
region designates a project to be programmed for State-only (non-Federal) funding, the 
RTIP will explain the reason for this designation.  The Commission will not program a 
State highway project for State-only funding without consulting with Caltrans.  Projects 
programmed without state-only designation and later proposed for state-only funding 
allocations will be subject to Caltrans recommendation for exception to federal funding 
prior to Commission approval as described in Section 64 of these guidelines.  

45. Project Fact Sheets.  For each project proposed for new STIP funding, the RTIP or ITIP 
will include a project fact sheet that includes the information displayed in the Appendix to 
these guidelines.  All regional agencies proposing funding for rail transit projects will 
include full funding plans with the RTIP, as described in Section 15 of these guidelines. 

46. STIP Database.  Caltrans is responsible for developing, upgrading and maintaining an 
electronic database record of the adopted STIP and Commission actions which amend the 
STIP.  Caltrans will publish the STIP record within 75 days of the STIP adoption and make 
copies available to the Commission and to the regional agencies.  To facilitate 
development, analysis and management of the STIP, Caltrans will provide the Commission 
and the regional agencies appropriate access to the STIP database as soon as possible.  
After a regional agency’s access to the database is established, a regional agency will 
develop its RTIP submittals to the Commission utilizing the STIP database. 

47. Cost Estimates for Project Components.  For each project proposed for programming, the 
RTIP or ITIP shall list costs separately for each of the 4 project components:  
(1) environmental studies and permits; (2) preparation of plans, specifications, and 
estimates, (3) right-of-way, and (4) construction.  For the right-of-way and construction 
components on Caltrans projects, the RTIP or ITIP shall list separate costs for Caltrans 
support and for capital outlay.  For Caltrans projects, that brings the total to 6 project cost 
components. 

For each project component, the amount programmed shall be escalated to the year 
proposed for programming, based on the current cost estimate updated as of November 1 of 
the year the RTIP or ITIP is submitted.  The standard escalation rate for the STIP shall be 
that specified in the fund estimate for the STIP.  Caltrans or a region may elect to use 
alternative escalation factors for right-of-way or other costs as it deems appropriate.  STIP 
costs and non-STIP costs will be displayed separately.  Where a project or project 
component will be funded from multiple county shares or jointly from the interregional 
share and a county share, the amounts programmed from the different shares will be 
displayed separately.  Amounts programmed for any component shall be rounded to the 
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nearest $1,000.  For jointly funded projects, the county share or ITIP share contribution 
programmed for a component shall each be rounded to the nearest $1,000. 

48. Authority and Responsibility.  For projects on the State highway system, only cost 
estimates approved by the Caltrans Director or by a person authorized by the Director to 
approve cost estimates for programming will be used.  For other projects, only cost 
estimates approved by the Chief Executive Officer or other authorized officer of the 
responsible local implementing agency will be used. 

49. Basis for Cost Sharing.  Where a project or project component is to be funded from both 
STIP and non-STIP sources, the STIP listing will indicate whether the programming 
commitment is for a particular dollar amount, a particular percentage of total project cost, 
or a particular element or item of work.  Where a project or project component is to be 
jointly funded from the interregional share and a county share or funded from multiple 
county shares, the STIP listing will indicate the basis to be used for apportioning cost 
increases or decreases between the shares. 

50. Program Year for Cost Components.  The cost of each project cost component will be 
listed in the STIP no earlier than in the State fiscal year in which the particular project 
component can be delivered, as described below. 

(a) Project development. 

(1) Local agency project development costs for environmental studies and permits 
will be programmed in the fiscal year during which environmental studies will 
begin. The fiscal year during which the draft environmental document is scheduled 
for circulation will be identified in the STIP.  Costs for the preparation of plans, 
specifications, and estimates will be programmed in the fiscal year during which 
this work will begin. Local agency project development costs for each component 
may be listed in more than one fiscal year, where appropriate. 

(2) Caltrans project development costs for environmental studies and permits will 
be programmed in the fiscal year during which the environmental studies begin. 
The fiscal year during which the draft environmental document is scheduled for 
circulation will be identified in the STIP.  Costs for the preparation of plans, 
specifications and estimates will be programmed in the fiscal year during which this 
work will begin.  Caltrans will report, outside the STIP, on year by year 
expenditures for project development components. 

(b) Right-of-way.  Right-of-way costs, including Caltrans support costs, will be 
programmed in the fiscal year or years during which right-of-way acquisition 
(including utility relocation) contracts may be executed.  These costs may be listed 
for a single project in more than one fiscal year, where appropriate. 

(c) Construction.  Construction costs, including Caltrans construction support costs, 
will be programmed in the fiscal year during which construction contracts will be 
advertised.  All construction costs that are included in or related to a single 
construction contract should be listed in one fiscal year, regardless of the length of 



California Transportation Commission  Amended December 13, 2006 
STIP Guidelines 
 

 23

time over which construction costs will be paid.  Projects requiring separate 
construction contracts should be listed separately for the STIP, even if they are 
grouped for the purpose of share balance tabulations and adjustments, as described 
in Section  58 of these guidelines. 

51. Escalation Adjustments.  All projects will count against share balances on the basis of their 
fully escalated (inflated) costs.  All project RTIP and ITIP nominations should therefore be 
at costs escalated to the year in which project delivery is proposed (see Sections 47 and 50 
of these guidelines).  Commission staff may make further escalation adjustments, in 
consultation with Caltrans and regions, in making its staff recommendations and in 
developing the STIP (see Section 63 of these guidelines).  Ordinarily, the Commission will 
apply escalation adjustments only to Caltrans construction costs, not to right-of-way, 
project development, or local grant projects. 

52. Prior Costs for 1996 STIP Projects.  For every Caltrans project that will be carried forward 
to the 1998 STIP, Caltrans will identify the amount of its expenditures for right-of-way 
(including support) and for project development through the 1997-98 fiscal year.  These 
amounts, when added to the amounts remaining and programmed for the 1998 STIP period, 
will form the project component base cost for the purpose of share balance tabulations and 
adjustments, as described in Sections 53-58 of these guidelines. 

VIII. Share Balances and Adjustments: 

53. Long-term balances.  The Commission, with assistance from Caltrans and regional 
agencies, will maintain a long-term balance of county shares and the interregional share, as 
specified in Streets and Highways Code Section 188.11.  The Commission will make its 
calculation of the cumulative share balances, as of the end of the preceding fiscal year, 
available for review by Caltrans and regional agencies by August 15, each year. 

54. Local Grant Projects.  For the purpose of share balances, the costs counted for local grant 
projects (all project work not implemented by Caltrans) will be the amounts actually 
allocated by the Commission.  No adjustment will be made after the allocation vote for any 
amount not expended by the local agency.  In order to provide a degree of flexibility to 
local agencies in administering projects, allocated funds may be shifted between project 
components to accommodate cost changes  within the following limits: 

• Any amount that is allocated to a local agency for environmental studies and 
permits may also be expended by that agency for plans, specifications, and 
estimates.  Any amount that is allocated to a local agency for plans, specifications, 
and estimates may also be expended by that agency for environmental studies and 
permits. 

• Additionally, a local agency may expend an amount allocated for project 
development, right of way, or construction for another project component, provided 
that the total expenditure shifted to a component in this way is no more than 20 
percent of the amount actually allocated for either component.  This means that the 
amount transferred by a local agency from one component to another may be no 
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more than 20 percent of whichever of the components has received the smaller 
allocation from the Commission. 

 Shifting of allocated funds between components will not impact county share balances.  
County share balances will be based on actual amounts allocated for each component. 

55. Construction.  For the purpose of share balances, the costs counted for Caltrans 
construction projects are the engineer’s final estimate presented to the Commission for 
allocation vote, including the construction support amount identified by Caltrans at the time 
of the vote.   

 At the request of Caltrans, and with the approval of the regional agency for the county 
share, the Commission may approve a downward adjustment of the allocation vote if the 
construction contract award allotment is less than 80 percent of the engineer’s final 
estimate.  The Department should make its request by letter to the Commission no later 
than 3 months after the construction  contract award date. 

No other adjustment will be made after the allocation vote for the award amount or for 
changes in expenditures except where the Commission votes a supplemental allocation 
during or following construction.  No adjustment will be made for supplemental allocations 
made by Caltrans under the authority delegated by Commission Resolution G-12, except 
that when a Commission supplemental vote is larger than it otherwise would have been 
because of a prior G-12 rescission (negative G-12) made by Caltrans, the effect of the 
negative G-12 will be excluded when counting the Commission’s supplemental vote for the 
purpose of share balances.  Where a project has not been voted, the programmed amount 
will be counted. 

56. Right-of-Way.  For the purpose of share balances, the costs counted for right-of-way on 
Caltrans projects, including right-of-way support costs, are the amounts programmed for 
right-of-way in the STIP.  No adjustment is made for actual right-of-way purchase costs or 
support expenditures.  However, if the final right-of-way estimate, including support costs, 
is greater than 120 percent of the STIP amount, the costs counted will be adjusted to that 
final estimate.  To encourage accurate estimates and minimize the manipulation of share 
balances, the Commission will consider STIP amendments for project right-of-way costs 
only in conjunction with the statewide review of right-of-way costs in the annual right-of-
way plan. The Commission may also approve a downward adjustment of more than 20 
percent of the amount programmed for right-of-way on the basis of a final right-of-way 
estimate presented to the Commission by Caltrans at the time the Commission allocates 
funding for project construction.  

57. Project Development.  For the purpose of share balances, the costs counted for Caltrans 
project development are the amounts programmed for both environmental studies and 
permits and preparing plans, specifications, and estimates.  No adjustment will be made for 
cost differences that are within 20 percent of the amount programmed for project 
development.  To encourage accurate estimates and minimize the manipulation of share 
balances, the Commission will consider STIP amendments for project development only 
when the change in total project development costs is 20 percent or more or when changes 
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in project development costs are the result of STIP amendments to change the scope of the 
project. 

58. Corridor Projects.  For the purpose of share balance tabulations and adjustments, the 
Commission may designate groups of STIP projects along a route or in a corridor area as a 
single project.  This designation may be made through the adoption of the STIP or a STIP 
amendment.  A grouping of projects for this purpose should constitute a single major route 
segment or improvement.  That means that, for each of the four defined project components 
(six components for projects implemented by Caltrans), the amount programmed for all 
projects in the corridor is available for allocation to any project in the corridor.  If an 
allocation is less than the amount programmed for one project, the unallocated balance 
remains programmed and available for other projects in the corridor.  This does not make 
any amount programmed for one component (i.e., project development, right-of-way, 
construction) available for another component, even for the same project, except by STIP 
amendment.  This guideline does not make unexpended allocations from one project 
available for another, even within a designated corridor.  Where an agency expects or 
desires to have an allocation cover more than one project or construction contract, the 
agency should request an allocation that by its specific terms is broad enough in scope to 
cover the projects or contracts intended. 

59. Federal Earmark Funds.  Federal funds earmarked for specific projects that are not subject 
to federal obligation authority or are accompanied by their own obligation authority, either 
individually or by project group (such as those specified in the federal SAFETEA-LU 
authorization act of 2005), are not included in the Fund Estimate or programmed in the 
STIP.  Because these funds are made available outside the STIP, they do not count against 
county or interregional shares.  If the sponsor or implementing agency for the earmarked 
project seeks RTIP or ITIP funding to match the federal earmark funds or to complete 
funding for the project, the project becomes a STIP project and the earmark funds are 
treated as non-STIP funds. 

 If federal earmark funds become available for projects already programmed in the STIP, 
the earmark funds may be used in one of three ways.  If the STIP project is not fully 
funded, the earmark funds may be used to help fully fund the project.  If the project is fully 
funded, the earmark funds may be used to increase the scope of the project or they may be 
used to supplant the state or local funds already committed to the STIP project.  If 
committed funds are supplanted by earmark funds, the beneficiary of the tradeoff will be as 
follows:  For projects funded with county share or local funds, the county share and or local 
fund will be credited with the benefit.  For projects funded with interregional share funds, 
the interregional share will be credited with the benefit.  For projects that are jointly 
funded, the interregional share, the county share and or the local fund will each be credited 
with the benefit in proportion to their respective funding commitments in the STIP project. 

 The Commission advises sponsors and implementing agencies for earmark projects that 
earmark funds are limited in availability for each specified project, or for groups of 
projects, to annual obligation authority and to annual allocation percentages specified in 
federal statutes.  This means that the full amount of federal earmark funds specified in 
federal statute may not be available for the project at the time of planned implementation.  
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These limitations shall be taken into account when determining the amounts of earmark 
funds available for the options described in the previous two paragraphs. 

IX. Commission Action and Adoption: 

60. Commission Action on RTIP Proposals.  The Commission will include all RTIP projects 
nominated from the county share for the four-year share period that ends during the current 
STIP (i.e., the period ending FY 2007-08 for the 2004 and 2006 STIPs) unless the 
Commission finds that (a) the RTIP is not consistent with these guidelines, (b) there are 
insufficient funds to implement the RTIP, (c) there are conflicts with other RTIPs or with 
the ITIP, (d) a project is not in an approved CMP or is not included in a separate listing in 
the approved RTIP as provided by Government Code 65082, or (e) that the RTIP is not a 
cost-effective expenditure of State funds.  In making its finding, the Commission will 
consider the cost-effectiveness evaluation of the RTIP submitted by the region as required 
in Section 19 of these guidelines.  The Commission may also make its own evaluation 
based on the criteria in Section 19 of these guidelines.  If the Commission makes one of 
those findings, it may reject the RTIP in its entirety.  For the 6-county SCAG area, the 
Commission will incorporate or reject each county’s RTIP separately.  For MTC and 
SACOG, the Commission will incorporate or reject the multicounty RTIP in its entirety.  
For any counties that choose to pool county shares, the Commission will incorporate or 
reject the counties’ RTIPs together. 

If the Commission proposes to reject an RTIP, it will provide notice to the regional agency 
not later than 60 days after the date it receives the RTIP.  The Commission’s Executive 
Director may provide the notice by letter; the notice does not require formal Commission 
action.  The notice will specify the factual basis for the proposed rejection.  The 
Commission will act on the proposed rejection of an RTIP no later than the adoption of the 
STIP.  No later than 60 days after the Commission rejects an RTIP, it will hold a public 
hearing on the RTIP in the affected region unless the regional agency proposes to waive the 
hearing and submit a new RTIP.  Whenever the Commission rejects an RTIP, the regional 
agency may submit a new RTIP.  Unless the new RTIP is rejected in the same manner, it 
will be incorporated into the STIP as a STIP amendment.  This amendment will not require 
a separate 30-day public notice if the new RTIP is limited to projects considered in the 
STIP hearings or in a public hearing on the proposed RTIP rejection. 

The Commission may also program projects proposed in the RTIP for funding from the 
estimated county share for the four-year share period that extends beyond the current STIP 
(i.e., for the 2004 and 2006 STIPs, for the share period ending FY 2011-12) or from 
advances against future share periods.  A decision by the Commission not to program any 
of these proposed projects does not constitute or require a rejection of the RTIP.  Any 
portion of the county share for the four-year period that is not programmed in the current 
STIP will remain available for programming within the same period in the following STIP. 

 The Commission may also select a project proposed in the RTIP for accelerated 
construction through Grant Anticipation (GARVEE) bonding.  A decision by the 
Commission not to program a project for GARVEE bonding, however, does not constitute 
or require a rejection of the RTIP. 
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61. Commission Action on Advances and Reserves.  In selecting projects for funding beyond 
the county share for the share period that ends during the current STIP, including advances, 
the Commission intends to consider regional agency priorities and the extent to which each 
RTIP includes: 

• projects that implement a cost-effective RTIP, giving consideration to the evaluation 
submitted as required by Section 19 of these guidelines; 

• projects that complete or fund further components of projects included in the prior 
STIP; 

• projects that implement the Traffic Congestion Relief Program; 
• projects to meet identified State highway improvement needs as described in 

Section 20; 
• projects that are eligible for Federal TE funds; 
• projects that leverage federal discretionary funds; and 
• projects that provide regional funding for interregional partnership projects. 

If the Commission approves a region’s request to advance an amount beyond its county 
share for the four-year period to program a larger project, the advance will be deducted 
from the county share for the following county share period.  If the Commission does not 
approve the advance and does not program the project or project components that the RTIP 
proposed to program with the advance, the Commission will reserve any portion of the 
county share that is thereby left unprogrammed until the next STIP.  This action will not 
require a rejection of the entire RTIP. 

An RTIP request to reserve part or all of a county share until the next STIP or county share 
period will free up current period funding that the Commission may use to advance county 
shares in other counties. The Commission, with the consent of Caltrans, may also consider 
advancing county shares by reserving a portion of the interregional share until the next 
county share period. 

62. Commission Action on Interregional Program.  The Commission will program the 
interregional share of the STIP from projects nominated by Caltrans in its ITIP or 
alternative recommendations made by regions in their RTIPs.  By statute, the Commission 
may program a regional recommendation for the interregional program only if the 
Commission “makes a finding, based on an objective analysis, that the recommended 
project is more cost-effective than a project submitted by [Caltrans].”  The Commission 
may decline to program any project it finds inconsistent with these guidelines or not a cost-
effective expenditure of State funds.  In making its finding the Commission will consider 
the cost-effectiveness evaluation of the ITIP submitted by Caltrans as required in Section 
19 of these guidelines.  The Commission may also make its own evaluation based on the 
criteria in Section 19 of these guidelines.  After a review of the nominated projects, the 
Commission may elect to leave a portion of the interregional share unprogrammed and 
reserved for later interregional programming or, with the consent of Caltrans, may reserve a 
portion of the interregional share for the next share period in order to free up funding for 
county share advances.  The Commission may also select a project proposed in the ITIP for 
accelerated construction through Grant Anticipation (GARVEE) bonding. 
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63. STIP Respreading of Projects.  The Commission may program projects, project 
components and project reserves in fiscal years later than the fiscal years proposed in the 
RTIP or ITIP if the Commission finds it necessary to do so to insure the total amount 
programmed in each fiscal year of the STIP does not exceed the amount specified in the 
fund estimate as required by Section 14529(e) of the Government code.  In that case, the 
Commission will compare all projects nominated for the year(s) from which projects will 
be postponed, giving consideration to (1) regional priorities and the leveling of regional 
shares across the STIP period, (2) the availability of TE, PTA, or other restricted funds by 
fiscal year, and (3)  in consultation with Caltrans, the need to balance Caltrans’ workload 
by district and fiscal year. 

X. STIP Management: 

64. Allocation of Funds.   The Commission will consider allocation of funds for a project or 
project component when it receives an allocation request and recommendation from 
Caltrans.  All allocations will be made in units of $1,000, and all allocation requests should 
therefore be in units of $1,000.  The request will include a determination of the availability 
of funding and a recommendation on the source of funding.  The recommendation on the 
source of funding shall include the amounts by fund account, i.e., State Highway Account, 
Public Transportation Account, or Transportation Investment Fund, as well as the fund type 
within the account including type of federal funds.  Caltrans’ recommendation to the 
Commission for state only funding of a project will be made in accordance with Caltrans’ 
current policy for exceptions to federal funding.  The final determination of fund type 
available for a project will be made in the Commission’s allocation of funds to the project. 
The Commission will approve the allocation only if the funds are available and are 
necessary to implement the project as programmed in the STIP.  Allocations for right of 
way acquisition or construction will be made only after documentation of the required 
environmental clearance for the project. 

In compliance with Section 21150 of the Public Resources Code, the Commission may not 
allocate funds to local agencies for design, right-of-way, or construction prior to 
documentation of environmental clearance under the California Environmental Quality Act.  
All funds allocated are subject to the timely use of funds provision as described in Section 
65 of these guidelines. 

 The Commission will consider making an allocation which exceeds the amount 
programmed in the STIP if a region or the interregional program has an adequate 
unprogrammed share balance or if the Commission finds it can approve an advance to the 
county share or to the interregional share. Unallocated amounts are available for allocation 
until the end of the fiscal year in which they are programmed in the STIP.  Funds not 
allocated are subject to the timely use of funds provision described in Section 65 of these 
guidelines. 

If a project or project component is ready for implementation earlier than the fiscal year 
that it is programmed in the STIP, the implementing agency may request an allocation in 
advance of the programmed year.  The Commission may make an allocation in advance of 
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the programmed year if it finds that the allocation will not delay availability of funding for 
other projects. 

When a local agency (including a transit agency) is ready to implement a project or project 
component, the agency will submit a request to Caltrans.  Caltrans will review the request, 
prepare appropriate agreements with the agency and recommend the request to the 
Commission for action.  The typical time required, after receipt of the application, to 
complete Caltrans review, and recommendation and Commission allocation is 60 days.  
The specific details and instructions for the allocation, transfer and liquidation of funds 
allocated to local agencies are included in the Procedures for Administering Local Grant 
Projects in the STIP prepared by Caltrans in consultation with the Commission and 
regional and local agencies. 

64A. Reimbursement Allocations.  Government Code Section 14529.17, as added by AB 872 
(1999), permits a local agency to expend its own funds for a STIP project, in advance of the 
Commission’s approval of a project allocation, and to be reimbursed for the expenditures 
subsequent to the Commission’s approval of the allocation.  However, the statute does not 
require the Commission to approve an allocation it would not otherwise approve.  The local 
entity must comply with all legal requirements for the project and any project expenditures, 
including Federal and State environmental laws.  Expenditures for projects programmed for 
Federal funding still require advance approval of the Federal obligation for the project 
(FNM-76).  It is important that any local agency intending to take advantage of the 
reimbursement provisions of Section 14529.17 understand its obligations and the risk that is 
inherently involved. 

Only those expenditures made by or under contract to a local agency for a project that was 
and is programmed in the STIP are eligible for reimbursement allocations by the 
Commission.  Project expenditures must be in accordance with the STIP at the time of 
expenditure and at the time of allocation.  The following expenditures are not eligible for 
reimbursement allocations by the Commission: 

• expenditures made prior to adoption of the project component in the STIP; 
• expenditures made more than 12 months prior to the date of Commission approval of 

the reimbursement allocation; 
• expenditures that exceed the amount that was or is programmed in the STIP for the 

particular project component; 
• expenditures made by Caltrans; 
• expenditures made by a local agency for a project component that was or is programmed 

for Caltrans implementation; 
• expenditures made by a local agency on the State highway system, except in accordance 

with a project-specific cooperative agreement executed between the local agency and 
Caltrans; and 

• expenditures made by a local agency for a project component that was or is programmed 
for implementation by another local agency, except in accordance with a project-
specific agreement between the two agencies. 
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The Commission will approve reimbursement allocations only if it finds that there was no 
legal impediment to a Commission allocation, other than lack of State budget authority, at 
the time of expenditure.  However, even the inclusion of a project in the STIP, the 
availability of state budget authority, and the lack of specific legal impediment do not 
obligate the Commission to approve an allocation where the Commission finds that the 
allocation is not an effective use of state funds, is inconsistent with the Commission’s 
guidelines or policies, or is inconsistent with state or regional plans. 

65. Timely Use of Funds.  Funds that are programmed for all components of local grant 
projects or for Caltrans construction costs are available for allocation only until the end of 
the fiscal year identified in the STIP.  Whenever programmed funds are not allocated 
within this deadline, the project programming will be deleted from the STIP.  The 
Commission will not make the funds immediately available to the county share or 
interregional share for reprogramming.  The Commission will, however, adjust the share 
balance to restore the funds in the next county share period. 

 Funds allocated for local project development or right of way costs must be expended by 
the end of the second fiscal year following the fiscal year in which the funds were 
allocated.  For local grant projects, the local agency must invoice Caltrans for these costs 
no later than 180 days after the fiscal year in which the final expenditure occurred. 

 Funds allocated for construction or for purchase of equipment must be encumbered by the 
award of a contract within twelve months of the date of the allocation of funds.  After the 
award of the contract, the local agency or Caltrans has up to 36 months to complete 
(accept) the contract.  At the time of fund allocation the Commission may extend the 
deadline for completion of work and the liquidation of funds if necessary to accommodate 
the proposed expenditure plan for the project. For local grant projects, the local agency has 
180 days after contract acceptance to make the final payment to the contractor or vendor, 
prepare the final Report of Expenditure and submit the final invoice to Caltrans for 
reimbursement. 

Federal highway transportation funds programmed and allocated for transit projects are 
considered obligated and are deducted from the state’s federal obligation authority balances 
as soon as they are transferred to the Federal Transit Administration (FTA) as described in 
Section 26 of these guidelines.  Federal funds for such projects will be considered 
encumbered and expended upon completion of the fund transfer to FTA.  State funds 
allocated to match the federal funds for such projects will be subject to the timely use of 
funds provisions described in this section.  Upon completion of such projects, after 
notification by FTA of final project costs, the FHWA will adjust obligation records 
accordingly.  Any federal funds which were transferred to FTA but not expended will be 
rescinded as state highway account revenue with no adjustment to county shares. Any state 
match funds which were allocated but not expended will also be rescinded with no 
adjustment to county shares. 

The Commission may extend the deadlines for allocation of funds, for award of a contract, 
for transfers to FTA, for expenditures for project development or right of way, or for 
contract completion no more than one time and only if it finds that an unforeseen and 
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extraordinary circumstance beyond the control of the responsible agency has occurred that 
justifies the extension.  The extension will not exceed the period of delay directly attributed 
to the extraordinary circumstance and will in no event be for more than 20 months. 

Whenever allocated funds are not encumbered by the award of a contract or transferred to 
FTA, or expended within the deadlines specified above, all unencumbered or unexpended 
funds from the allocation will be rescinded.  The Commission will not adjust the county or 
interregional share for any unencumbered balance of the allocation. 

Caltrans will provide monthly reports to the Commission on projects which have not been 
awarded or transferred to FTA within six months of the date of the Commission’s 
allocation. 

These provisions for the timely use of funds do not apply to Caltrans support costs, which 
the Commission does not allocate, or to Caltrans right-of-way costs, which the Commission 
allocates annually on a lump sum basis rather than by project. 

The Commission will not amend the STIP to delete or change the program year of the 
funding for any project component programmed in the current fiscal year or earlier except 
(1) to reprogram funds from a construction project to later mitigation work required for that 
project, including landscaping or soundwalls, or (2) to reprogram funds from one project to 
another within the same group or corridor, as described in Section 58 of these guidelines.  
In either of these two cases, the Commission will consider the amendment only if it is 
proposed concurrently with an allocation of most of the funds programmed for the project 
in the current fiscal year.  These two types of amendments are adjustments that may be 
incorporated into the Commission’s allocation action.  In that case, they do not require the 
separate notice ordinarily required of STIP amendments. 

Where a project or project component will not be ready for allocation as programmed in the 
current fiscal year, the agency responsible for the project should request an extension of the 
allocation deadline rather than a STIP amendment.  

66. Delivery Deadline Extensions.  The Commission may extend a delivery deadline, as 
described in Section 65, upon the request of the regional agency or the agency responsible 
for project delivery.  No deadline may be extended more than once.  However, there are 
separate deadlines for allocation, for award of a contract, for expenditures for project 
development or right-of-way, and for project completion, and each project component has 
its own deadlines.  The Commission may consider the extension of each of these deadlines 
separately. 

 The Commission may grant a deadline extension only if it finds that an unforeseen and 
extraordinary circumstance beyond the control of the responsible agency has occurred that 
justifies the extension.  The extension will not exceed the period of delay directly 
attributable to the extraordinary circumstance and will in no event be for more than 20 
months. 
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 All requests for project delivery deadline extensions should be submitted directly to the 
appropriate Caltrans district at least 60 days prior to the specific deadline for which the 
particular extension is requested (e.g., 60 days prior to June 30 to request the extension of 
allocation deadlines).  The extension request should describe the specific circumstance that 
justifies the extension and identify the delay directly attributable to that circumstance.  
Caltrans will review extension requests and forward them to the Commission for action.  
Unlike proposed STIP amendments, extension requests do not require a 30-day notice 
period. 

For each request to extend the deadline to allocate project construction funds, the agency 
requesting the extension should submit, in conjunction with the request, a project 
construction STIP history.  The request should also identify any cost increase related to the 
delay and how the increase would be funded.  The STIP history should note the original 
inclusion of project construction in the STIP and each project construction STIP 
amendment including, for each, the amendment date, the dollar amount programmed for 
construction, and the scheduled year of construction delivery.  It is the Commission’s intent 
to review this history when considering a construction allocation extension request. 

67. STIP Amendments.  The Commission may amend the STIP at the request of the entity, 
either Caltrans or the regional agency, that originally nominated the STIP project(s) to be 
changed or deleted by the amendment.  The Commission will amend the STIP only after 
providing at least 30 days public notice.  Projects proposed by amendment will be subject 
to the same standards and criteria that apply to RTIP and ITIP proposals.  Each amendment 
will designate from which county share(s) or interregional share the project is being 
funded, and the Commission will adjust share balances accordingly.  An amendment may 
not create or increase a county share surplus unless the Commission finds that it can 
approve an advance of the county share (see Sections 23 and 61 of these guidelines). 

 All regional requests for STIP amendments shall be submitted directly to the appropriate 
Caltrans district.  For each amendment that would delay the year of construction,  the 
agency requesting the amendment should submit, in conjunction with the amendment 
request, a project construction STIP history.  The request should also identify any cost 
increase related to the delay and how the increase would be funded.  The STIP history 
should note the original inclusion of project construction in the STIP and each prior project 
construction STIP amendment including, for each, the amendment date, the dollar amount 
programmed for construction, and the scheduled year of construction delivery.  It is the 
Commission’s intent to review this history when considering a STIP amendment that would 
delay the year of construction. 

Caltrans will review proposed amendments and forward them to the Commission for public 
notice and action.  The Commission encourages Caltrans, in cooperation with regions and 
Commission staff, to develop and implement a set of procedures to standardize and 
streamline the amendment process and to enhance the accountability of regions for 
amendments of projects which are not administered by Caltrans.   

 An amendment may change the scope, cost or program year of any STIP project, except 
that the Commission will not amend the STIP: 
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• to change Caltrans right-of-way costs, except in conjunction with the annual right-of-
way plan or to make a downward adjustment of more than 20 percent in conjunction 
with the Commission’s allocation of project construction funding; 

• to delete or change the program year of the funding for any project component after the 
beginning of the fiscal year for which it is programmed (except for the adjustments at 
the time of allocation described in Section 65); 

• to change Caltrans project development costs, except when the change in total project 
development costs is 20 percent or more unless the cost change is the result of a STIP 
amendment to change the scope of the project; or 

• to change the programming of any funds after they have been allocated. 

67A. Approval of AB 3090 Arrangements.  Under Government Code Section 14529.7, as 
amended by AB 3090 (1992), the Commission, the Department, a regional agency, and a 
local agency may enter into either one of two types of arrangements under which a local 
agency pays for the delivery of a STIP project with its own funds in advance of the year in 
which the project is programmed.  Under the first type of arrangement, the local agency 
that advances the STIP project has another project or projects of equivalent value 
programmed in its place, and these arrangements are implemented by a STIP amendment 
designating the specified dollar amount for an “AB 3090 replacement project” without 
identifying the specific project to be implemented as the replacement.  Under the second 
type of arrangement, the local agency that advances the STIP project is programmed to 
receive a direct cash reimbursement, and those arrangements are implemented by a STIP 
amendment that gives approval to the Department to execute a reimbursement agreement 
and programs the reimbursement for the fiscal year in which the project was scheduled in 
the STIP or a later year.  Scheduled project reimbursements have the highest STIP priority 
among projects programmed within a fiscal year.  The Commission has adopted separate 
AB 3090 Reimbursement Guidelines (Resolution G-02-13) that describe specific 
procedures for reimbursement arrangements.  The following is the Commission’s policy for 
the approval of AB 3090 arrangements for either replacement projects or reimbursements. 

1. The Commission intends to encourage local agencies who wish to use local funds to 
advance the delivery of projects programmed in the STIP when State funds are not 
sufficient to support direct project allocations.  In doing so, the Commission will 
consider the approval of either AB 3090 replacement projects or AB 3090 direct 
reimbursement arrangements, giving preference to the programming of AB 3090 
replacement projects where feasible.  

2. Where a local agency proposes to use its own funds for early delivery of a project 
component programmed in the STIP for a future fiscal year, the Commission will 
consider approval of an AB 3090 replacement project under the following conditions:  

a. The regional agency approves the arrangement. 

b. The local agency has identified a local fund source for the project component, 
and there is a reasonable expectation that the AB 3090 approval will result in 
the acceleration of construction delivery of a STIP project. 
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c. The local agency commits to award a contract or otherwise begin delivery of the 
project component within 12 months of the Commission’s approval, with the 
understanding that the arrangement may be cancelled if that condition is not 
met. 

d. The STIP amendment approving the arrangement will replace the project 
component with an unidentified replacement project in the same fiscal year. 

3. Where a local agency proposes to use its own funds for early delivery of a project 
component programmed in the STIP for a future fiscal year, the Commission will 
consider approval of an AB 3090 reimbursement only when the following additional 
conditions are met:  

a. The regional agency explicitly finds the project to be the region’s highest 
priority among projects programmed for that fiscal year. 

b. The project is federalized and will not require Public Transportation Account 
funding for reimbursement, unless the Commission determines that a State-only 
reimbursement would be consistent with the fund estimate. 

c. The source of local funds to be used to deliver the project could not or would 
not be made available for an AB 3090 replacement project.  The request for 
AB 3090 reimbursement approval should identify the source of local funds to be 
used, why the funds would not be available for the STIP project without an 
AB 3090 direct reimbursement arrangement, and what the funds would be 
available for if not used for the STIP project. 

d. Before approving an AB 3090 reimbursement arrangement, the Commission 
will consider programming the reimbursement in a later fiscal year, consistent 
with the project’s regional and state priority for funding and the projected 
availability of funds to support other projects.  The Commission will not change 
the programming of the reimbursement after approval.  

e. The Commission will not approve AB 3090 reimbursement arrangements 
intended solely to protect a project from being reprogrammed or to protect a 
local agency’s share of STIP funding. 

4. The Commission will also consider approval of an AB 3090 reimbursement 
arrangement for a project component programmed in the current fiscal year if there are 
not sufficient funds currently available to approve a direct allocation.  In this case, the 
AB 3090 approval will schedule the reimbursement for the next fiscal year or a later 
year. 

5. In considering approval of AB 3090 reimbursement arrangements, the Commission 
intends to insure that no more than $200 million in reimbursements is scheduled 
statewide for any one fiscal year and that no more than $50 million in reimbursements 
is scheduled for the projects of any single agency or county for any one fiscal year. 

6. The use of RSTP or CMAQ funds by a regional agency that receives an apportionment 
of those funds under state law constitutes the use of the agency’s own funds for the 
purpose of AB 3090 arrangements.  Where RSTP or CMAQ funds are the identified 
local source of funds to deliver a STIP project under an AB 3090 arrangement, the 
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Commission will consider approval only for an AB 3090 replacement project and not 
for a cash reimbursement. 

67B. Selection of Projects for GARVEE Bonding.  The Commission may by STIP amendment 
select STIP projects proposed from either an RTIP or the ITIP for accelerated construction 
through GARVEE bonding.  With the agreement of the agency that proposed the project, 
the Commission may designate a STIP project for GARVEE bonding even if the original 
RTIP or ITIP did not specifically propose GARVEE bonding.  The Commission may also 
select projects programmed in the SHOPP for accelerated construction through GARVEE 
bonding.  The Commission will select projects for GARVEE bonding that are major 
improvements to corridors and gateways for interregional travel and goods movement, 
especially projects that promote economic development and projects that are too large to be 
programmed within current county and interregional shares or the SHOPP on a pay-as-you-
go basis.  The Commission’s expectation is that, generally, these will be projects that 
require bond proceeds exceeding $25 million.  Major improvements include projects that 
increase capacity, reduce travel time, or provide long-life rehabilitation of key bridges or 
roadways. 

 The Commission authorized the first bond sale in January 2004.  The Commission 
anticipates that it will authorize additional bond sales whenever it has identified a 
sufficiently large amount for bonding to warrant a sale, probably no more frequently than 
once each year.  Each bond will be structured for debt service payments over a term of not 
more than 12 years.  In designating projects for bonding and scheduling bond sales, the 
Commission will give consideration to the overall annual debt service limit of 15 percent of 
Federal revenues. 

 GARVEE bonds cover only the Federally-funded portion of a project’s cost (generally 88½ 
percent).  GARVEE bonding in California is structured so that the State’s future Federal 
transportation apportionments cover all debt service payments.  This requires that the entire 
non-Federal portion of project cost (including costs of issuance and interest) be provided at 
the time of construction on a pay-as-you-go basis.  The Commission’s policy is that the 
non-federal portion of project costs will be programmed within current STIP and SHOPP 
capacity.  Although local funds may be applied to the non-federal share, the ability of a 
local agency to contribute non-STIP funding will not be a major criterion in the selection of 
projects for GARVEE bonding. 

68. Project Delivery.  It is a Commission policy that all transportation funds allocated through 
the State be programmed and expended in a timely manner in order to avoid accumulation 
of excessive fund balances and to avoid lapse of federal funds.  It is the Commission’s goal 
that transportation projects programmed against funds allocated through the State be 
delivered no later than scheduled in the appropriate transportation programming document.  
For purposes of this goal, delivery means allocation or obligation of funds for the 
programmed project or project component.  For projects delivered by Caltrans, the 
Commission’s delivery goal each fiscal year (FY) is 90% of the projects programmed in 
each FY and 100% of the funds programmed in each FY.  For projects delivered by 
agencies other than Caltrans the Commission’s delivery goal each FY is 90% of the 
projects programmed in each FY and 95% of the funds programmed in each FY. 
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Caltrans and each responsible regional agency or county transportation commission will 
provide the Commission with status reports on project delivery in accordance with the 
following schedule: 

• Caltrans:  Quarterly reports in October, January, April and July of each FY for projects 
to be delivered by Caltrans. 

• Regions/CTCs:  Semiannual reports in January and July of each FY for projects to be 
delivered by agencies other than Caltrans. 

The Commission staff in consultation with Caltrans, regional agencies and county 
transportation commissions will develop a format and content requirement for the delivery 
reports. 

XI. STIP Development Schedule and Procedures: 

69. STIP Development Schedule.  The following schedule lists the major milestones for the 
development and adoption of the STIP: 
Caltrans presents Draft Fund Estimate to 
the CTC. 

By July 15 of odd numbered years. 

CTC adopts Fund Estimate. By August 15 of odd numbered years. 
Regions submit RTIPs. By December 15 of odd numbered years. 
Caltrans submits ITIP. By December 15 of odd numbered years. 
CTC STIP hearing, North. Jan. – Feb. even numbered years. 
CTC STIP hearing, South. Jan. – Feb. even numbered years. 
CTC publishes staff recommendations. At least 20 days prior to adoption of STIP. 
CTC adopts STIP. By April 1 of even numbered years. 

70. STIP Hearings.  Prior to the adoption of the STIP, the Commission will hold two STIP 
hearings for Caltrans and regional agencies, one in northern California and one in southern 
California.  By statute, the hearings are “to reconcile any objections by any county or 
regional agency to the department’s program or the department’s objections to any regional 
program.”  The Commission will expect any objections to the Caltrans program or to a 
regional program to be expressed in terms of the undesirable impact that the program 
would have on the implementation of the respective agency’s long range transportation 
plan(s). 

71. Commission Staff Recommendations.  Prior to adoption of the STIP, the Commission staff 
shall prepare recommendations to the Commission for the adoption of the STIP.  The staff 
recommendations will be made available to the Commission, Caltrans and the regional 
agencies at least twenty days prior to the adoption of the STIP. 

72. Transmittal of RTIPs.  By statute, regional agencies are required to adopt and submit their 
RTIPs both to the Commission and to Caltrans no later than December 15 of odd numbered 
years.  The Commission requests that each region send two copies of its RTIP, addressed 
to: 
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John Barna, Executive Director 
California Transportation Commission 
Mail Station 52 
1120 N Street 
Sacramento, CA  95814 

Caltrans requests that each region send at least one copy to the appropriate Caltrans District 
Director and five copies addressed to: 

Ross Chittenden, Chief 
Division of Transportation Programming 
Attention:  Kurt Scherzinger, Office of STIP 
Department of Transportation 
Mail Station 82 
P. O. Box 942874 
Sacramento, CA 94274-0001 
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XII.   APPENDIX 
 
 

STIP PROJECT FACT SHEET 
 
 
 

A template of the STIP project fact sheet, in Excel, may be found at: 
http://www.dot.ca.gov/hq/transprog/stip.htm 
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TABLE A 
Performance Indicators, Measures and Definitions 

(Page 1 of 2) 
 

Performance Measures 
Indicator 

Relation to 
Section 19 

Performance 
Criteria Mode Level* Measures 

Definition/Indication 

2 Fatalities /Vehicle Miles 
Traveled (VMT) 

Indicates the ratio of the number of fatalities to the 
number of vehicle miles traveled. 

2 Fatal Collisions / VMT Indicates the ratio of the number of fatal collisions to 
the number of vehicle miles traveled. 

2 

Roadway Region 

Injury Collisions / VMT Indicates the ratio of the number of injury collisions 
to the number of vehicle miles traveled. 

Safety 

2 Transit Mode Fatalities / Passenger 
Miles 

Indicates the ratio of the number of fatalities to the 
number of passenger miles traveled. 

1 Passenger Hours of 
Delay / Year 

Indicates the total amount of delay per traveler that 
exists on a designated area over a selected amount 
of time. 

1 Average Peak Period 
Travel Time 

Indicates the average travel time for peak period 
trips taken on regionally significant corridors and 
between regionally significant origin and destination 
pairs. 

Mobility 

1 

Roadway Region 

Average Non-Peak 
Period Travel Time 

Indicates the average travel time for non-peak 
period trips taken on regionally significant corridors 
and between regionally significant origin and 
destination pairs. 

Accessibility 4 (also 
1,3,6,7) Transit Region 

Percentage of 
population within 1/4 
mile of a rail station or 
bus route. 

Indicates the accessibility of transit service. 

1 Roadway Corridor Travel Time Variability Indicates the difference between expected travel 
time and actual travel time. 

Reliability 

5 Transit Mode 

Percentage of vehicles 
that arrive at their 
scheduled destination 
no more than 5 minutes 
late. 

These measures indicate the ability of transit service 
operators to meet customers' reliability expectations. 

 
*Level 
  Corridor – Routes or route segments that are identified by regions and Caltrans as being significant to the transportation system. 
  Region – Region or county commission that is responsible for RTIP submittal. 
  Mode – One of the following transit types: light rail, heavy rail, commuter rail, trolley bus, and all forms of bus transit. 
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TABLE A 
Performance Indicators, Measures and Definitions 

(Page 2 of 2) 
 

Performance Measures 
Indicator 

Relation to 
Section 19 

Performance 
Criteria 

Mode Level* Measures Indicator 

7 Average Peak Period 
Vehicle Trips 

7 

Roadway 
- 

Vehicles 
Corridor Average Daily Vehicle 

Trips 

Indicates the utilization of the transportation system 
by all vehicles. 

7 
Average Peak Period 
Vehicle Trips Multiplied 
by the Occupancy Rate 

7 

Roadway 
- People Corridor Average Daily Vehicle 

Trips Multiplied by the 
Occupancy Rate 

Indicates the utilization of the transportation system 
by people. 

7 
Percentage of Average 
Daily Vehicle Trips that 
are (5+ axle) Trucks 

7 

Trucks Corridor Average Daily Vehicle 
Trips that are (5+ axle) 
Trucks 

Indicates the utilization of the transportation system 
by trucks. 

7 Passengers per Vehicle 
Revenue Hour 

7 Passengers per Vehicle 
Revenue Mile 

Productivity 
(Throughput) 

7 

Transit Mode 

Passenger Mile per 
Train Mile (Intercity Rail) 

Indicates the effectiveness of mass transportation 
system operations by measuring the number of 
passengers carried for every mile of revenue service 
provided. 

3 Total number of 
Distressed Lane Miles 

 Percentage of 
Distressed Lane Miles 

Indicates the number of lane miles in poor structural 
condition or with bad ride (pavement condition). System 

Preservation 

 

Roadway Region 

Percentage of Roadway 
at Given IRI Levels Indicates roadway smoothness. 

Return on 
Investment/ 
Lifecycle 
Cost 

1-7 

      Return on Investment indicates the ratio of resources 
available to assets utilized.  Lifecycle Cost Analysis is 
Benefit-Cost Analysis that incorporates the time value 
of money. 

 
*Level 
  Corridor – Routes or route segments that are identified by regions and Caltrans as being significant to the transportation system. 
  Region – Region or county commission that is responsible for RTIP submittal. 
  Mode – One of the following transit types: light rail, heavy rail, commuter rail, trolley bus, and all forms of bus transit. 

 


